

~~CONFIDENTIAL~~

UNCLASSIFIED

CONTRACT INSPECTION REPORT 25X1		CONTRACT NO.	TASK NO.
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 5 May 1966	INSPECTION REPORT NO. (If final, so state) 2
		ESTIMATED COMPLETION DATE 11 May 1966	
		NAME OF CONTRACTOR <div style="border: 1px solid black; height: 20px; width: 100%;"></div>	
TYPE OF COMMODITY OR SERVICE 70mm Data Block Reader			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.	
PER CENT OF WORK COMPLETED - 100% PER CENT OF FUNDS EXPENDED - 75% (15 April 1966)			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)			
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)			
INCENTIVES:			
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.	
OVERALL PERFORMANCE OF CONTRACTOR			
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.			
RECOMMENDED ACTION			
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE	
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)	
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:			
ITEM	REC'D	DOES NOT APPLY	ITEM
PROTOTYPES			MANUALS
DRAWINGS AND SPECIFICATIONS			FINAL REPORT
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING
			OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR 26 April 1966			
SIGNATURE OF INSPECTOR 25X1 <div style="border: 1px solid black; display: inline-block; width: 150px; height: 20px;"></div>		DIVISION P&S 25X1	
INSPECTOR'S EXTENSION <div style="border: 1px solid black; display: inline-block; width: 100px; height: 20px;"></div>		SIGNATURE <div style="border: 1px solid black; display: inline-block; width: 150px; height: 20px;"></div>	

25X1

25X1

SECRET

CONFIDENTIAL

25X1

UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/04/24 : CIA-RDP78B04747A001600030012-9

NARRATIVE REPORT

FINAL

Progress on the program is satisfactory, although it now appears that delivery may be delayed two to four weeks due to an extremely long delay in receipt of optical parts.

UNCLASSIFIED

CONFIDENTIAL

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/04/24 : CIA-RDP78B04747A001600030012-9