

SECRET

Approved For Release 2002/08/28 : CIA-RDP78B04747A001900010014-6

991316




August 19, 1966

25X1A



P. O. Box 8031
Southwest Station
Washington, D. C. 20024

Attention: 

Subject: Submission of Fifth Monthly Progress Report,
 - Task Order No. 14,
July 21, 1966 through August 20, 1966

Enclosure: (a) Four (4) Copies of Monthly Progress Report



Transmitted herewith are four (4) copies of 
Systems Center's Fifth Monthly Progress Report under 
Task Order No. 14.

If there are any questions, please do not hesitate to contact me.

Yours very truly,




TDC/cas
Enc. (4)

Declass Review by NIMA/DOD

SECRET

Approved For Release 2002/08/28 : CIA-RDP78B04747A001900010014-6



25X1A

FIFTH MONTHLY PROGRESS REPORT COVERING PERIOD
July 21, 1966 Through August 20, 1966

TASK ORDER #14 -

25X1A

A. Current Status of Work

Work on the IIS conceptual design and functional specifications was completed. Work was initiated and completed on a program implementation plan for the remaining phases of the program. This work was reviewed in draft report form by on August 4 and 5, and by our consultants including on August 12, and on August 15. Two final reports covering Phase I, SCR 288, "Conceptual Design and Functional Specifications", and SCR 289, "Program Implementation Plan" were delivered by courier to NPIC for publication on August 16.

25X1A

25X1A

25X1A

A briefing describing the IIS conceptual design was given to NPIC management and technical personnel on August 19, 1966.

B. Problem Areas

None

C. Projected Work for the Next Monthly Period

Upon receiving authorization to proceed on Phase II, work will be initiated on the development of software and hardware component alternatives prior to evaluation and selection of a detailed system configuration.

D. Status of Fund Expenditures to End of Monthly Period Including Overhead and G&A and Profit

Estimated Through August 20, 1966

Budgeted Expenditures
Estimated Expenditures

25X1A

Budgeted and Estimated Expenditures include 8.25% target fee; an additional maximum award fee of may be payable under the terms of the subject contract.

25X1A

DEFENSE INFORMATION

NOTICE -- THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

2

E. Documentation of Any Verbal Commitments and/or Agreements Made with the Technical Representative of the Customer During the Reporting Period

Contractor personnel will review written comments of Center personnel on the IIS conceptual design with IPD personnel during the week beginning September 5, 1966.

August 19, 1966

SECRET

STATINTL

Approved For Release 2002/08/28 : CIA-RDP78B04747A001900010014-6

Approved For Release 2002/08/28 : CIA-RDP78B04747A001900010014-6