

~~SECRET~~

Att Schmidt L. IPD, 280/67

NPIC/IPD-217/67
28 July 1967

MEMORANDUM FOR: See Distribution

SUBJECT: Tasks Remaining Under Phase II of [REDACTED] Contract for
Development of an Integrated Information System
(IIS)

25X1A

DECLASS REVIEW by NIMA/DOD

1. The purpose of this memorandum is to alert NPIC Components of both Contractor [REDACTED] and NPIC responsibilities remaining under the [REDACTED] Phase II contract for design of the IIS.

2. The Statement of Work for Phase II can be logically presented in two (2) parts:

a. In the first effort, [REDACTED] was required to design an NPIC Integrated Information System utilizing feedback from NPIC in the form of position papers on fifteen design study tasks. The last three tasks in this series are currently in-house and are expected to be completed during the week of 31 July.

b. Upon the conclusion of Paragraph a. above, [REDACTED] is to incorporate the resulting system design into two (2) deliverable reports, the first of which will be divided into three parts of several volumes each:

25X1A

(1) Integrated Information System (IIS)

Part I - System Requirements

Vol. 1 - System Operation and Evaluation
(estimated volume size - 175 pages)

Vol. 2 - System Design Description
(estimated volume size - 500 pages)


Part II - Component Specifications

Vol. 1 - Hardware (display devices, consoles, etc.)

Vol. 2 - Software (computer programs)

Vol. 3 - Files (computer and physical)

~~SECRET~~



SECRET

Approved For Release 2002/01/29 : CIA-RDP78B04747A001900040008-0

SUBJECT: Tasks Remaining Under Phase II of [REDACTED] Contract for Development of an Integrated Information System (IIS)

25X1A

Part III - Informal Memoranda

(the fifteen design study tasks and the NPIC position papers thereon)

(2) System Implementation Plan

3. Delivery by [REDACTED] to NPIC of the aforementioned reports is to be completed by 12 October 1967. This delivery will conclude [REDACTED] responsibilities under the Phase II contract.

25X1A

25X1A

4. NPIC is then scheduled to review the submitted reports, make a decision as to continuation or cancellation of the IIS effort, and if the decision is to continue, negotiate follow-on contracts by the RFP process for procurement of hardware, computer programming, system installation and testing.

5. Although the effort described in Paragraph 2.a. above is expected to produce a system design which incorporates [REDACTED] NPIC-developed concepts, the inclusion of these concepts into the total design may produce minor design innovations. For this reason, arrangements have been made for NPIC review of Part I of the Integrated Information System (IIS) report prior to contract conclusion. [REDACTED] will, concurrent with this review, continue to prepare Parts II and III of the Integrated Information System (IIS) report and the System Implementation Plan report, with the capability of incorporating any changes necessitated by the Part I review.

25X1A

25X1A

6. Review Procedures. On 7 August 1967, [REDACTED] will deliver Xerox distribution copies of the two (2) volumes comprising the aforementioned Part I. NPIC's review of these volumes will be accomplished during the period 8 August - 5 September 1967 as follows:

25X1A

a. During the first two (2) review weeks, identification and hopefully resolution of any existing problem areas of major proportions will be accomplished by coordination between affected NPIC Components and [REDACTED] utilizing the designated IPD Technical Monitors as the contact focal point.

25X1A

b. During the latter portion of the review phase, any remaining comments will be submitted to IPD for the preparation of a final NPIC position paper on the reviewed volumes.

SECRET

~~SECRET~~

SUBJECT: Tasks Remaining Under Phase II of [REDACTED] Contract for Development of an Integrated Information System (IIS)

25X1A

7. Subsequent to 5 September 1967, NPIC's position on Part I will be delivered to [REDACTED] for inclusion in the final deliverable reports.

25X1A

[REDACTED]
Chief, Information Processing Division
NPIC

25X1A

Distribution:

Orig - NPIC/O/Dir
1 - NPIC/A/P&M
1 - NPIC/A/Ops
1 - NPIC/A/PA
2 - NPIC/A/TD
1 - NPIC/PSD
1 - NPIC/PD
1 - NPIC/CSD
1 - NPIC/TID
1 - DDI/IAS
1 - DIAAP-1P
1 - Army/SPAD
9 - NPIC/IPD

25X1A

NPIC/IPD/SYB: [REDACTED] (28 Jul 67)

~~SECRET~~