

[redacted] contract details for Sine-Wave Testing Equipment

STAT

Proposal received from [redacted] 27 March 1964

STAT

TDC Presentation (Swing) 21 May 1964

Approved by [redacted] 13 June 1964

STAT

Memo, NPIC/D-104-64, From Lundahl to Asst/DII requesting approval 29 June 1964

Approved by Asst/DII 1 July 1964

Meeting in [redacted] approach [redacted] uncertain - no record

STAT

Memo from [redacted], re: incentives (in response to request from logistics) 6 November 1964

STAT

Letter from [redacted] to [redacted] asking for concurrence with technical incentives 9 November 1964

STAT

Contract placed 16 December 1964 *

Request from [redacted] for change of scope or direction in light of developments 5 October 1965

STAT

[redacted] 24 October 1965

STAT

TDC presentation (Swing) 1 Dec 1965

DELIVERY of first prototype (bench model) 23 MARCH 1967

BEST COPY

Available