

JSD

STAT



27 May 1966
552 - OD-292
LHB:rf

Post Office Box 9474
Rosslyn Station
Arlington, Virginia 22209

Subject: Progress Report - April
1966 Projects No. 552 and 552A

STAT

Gentlemen:

Enclosed are three (3) copies of
Progress Report on Projects 552 and 552 A for the period
April 1966.

STAT

Very truly yours,



STAT

Executive Vice President /

Encl: (3) P.R.
Cert. #632636

DDR-DUPE

PROGRESS REPORT
For
VERSATILE, HIGH PRECISION STEREO
POINT TRANSFER DEVICE

Period Covered: April 1966
Dated: 27 May 1966
Job No.: #552, #552A
Document No.: OD-290

552 - OD-290

PROGRESS REPORT
For
VERSATILE, HIGH PRECISION STEREO
POINT TRANSFER DEVICE

Progress Report 552 & 552A for April 1966

Stereo Viewer 552A #103 is now entering the debugging stage. Many of the electrical, mechanical and optical adjustments have been made, but complete system has not been operating, although some debugging has been done. Counters have been received from customer and tested for operation. Measurement runs have not been made.

Acceptance period will be delayed until early June because of prolonged installation work on the 552 Point Transfer Device.

PROGRESS REPORT
For
VERSATILE, HIGH PRECISION STEREO
POINT TRANSFER DEVICE

Period Covered: April 1966
Dated: 27 May 1966
Job No.: #552, #552A
Document No.: OD-290