


SECRETNPIC/TDS/D-1183-67
19 December 1967**MEMORANDUM FOR:** Director, National Photographic Interpretation Center**SUBJECT :** Request for Additional Funds of [] from FY-1966 Funds 25X1
for Contract [] 25X1**REFERENCE :** Chief, Administrative Staff, O/DDI, Memorandum Dated
4 February 1964: Approval of Research & Development
Activities

1. The subject contract with [] is for the 25X1
design, development and fabrication of a Wide-Field, High-Power Stereoviewer,
which is essentially a light table for the [] Versatile Stereoc- 25X1
viewer. The development was performed under a Cost Plus Award Fee (CPAF)
contract with an approved allocation of [] exclusive of fee--which can 25X1
range from 6% to 15% depending on the level of performance, and subject to
a 75%/25% sharing arrangement for all costs over or under the original
estimate.

2. A preliminary technical inspection was made at the Contractor's
facility in July 1967 and the Contractor was subsequently authorized to
ship the instrument to NPIC for further testing. After an extensive test
and evaluation period under simulated operating conditions at NPIC, certain
deficiencies were uncovered; some within the scope of the contract and
others not within its scope.

3. These deficiencies were discussed with the Contractor at a meeting
at his facility on 14 September 1967 and, although he thought that the
problems could be rectified, he would not quote on this overrun/change-in-
scope until the instrument was returned to his facility for inspection.
The instrument was returned and the Contractor has now calculated the cost
to correct the deficiencies.

4. In verbal conversations between the technical monitor and [] 25X1
[] it was learned that approximately [] would be required to 25X1
correct the deficiencies outlined in the September meeting. Specifically,
[] was required on an overrun basis (the Contractor has completely 25X1
expanded the authorized funding) and [] was required for a change-in- 25X1
scope. Because of the extreme (and TDS feels unwarranted) high cost of
these estimates in relation to the technical solutions required, it has been
recommended that this contract be terminated and this overrun/change-in-
scope not be approved.

SECRET

SECRET

SUBJECT: Request for Additional Funds of [redacted] from FY-1966 Funds for Contract [redacted]

25X1
25X1

5. At the time of these discussions, it was understood that a slight overrun existed--despite extensive attempts by NPIC and the Office of Logistics (OL) to either prevent an overrun or become forewarned of any anticipated overruns--however, it was decided to delay funding the overrun until a decision could be made relative to rectifying the above-mentioned deficiencies.

6. When the recommendation was made to terminate this effort, OL instructed the Contractor to present his claim for the existing overrun and for completing the drawings. This claim is outlined in the attachment.

7. It is recommended that the amounts stated in Enclosures 1, 2 and 4 of the attachment be approved. Costs in enclosure 1 cover the existing overrun and those in enclosure 2 cover the shipping expenses. An allocation for costs outlined in enclosure 4 for completion of the drawings is necessitated by NPIC's anticipation of eventually purchasing production versions of this instrument--possession of the drawings will permit a competitive solicitation for their fabrication.

8. Because in-house modifications of the instrument will be required, to put the instrument in satisfactory condition, it is recommended that the amount outlined in enclosure 3 for reassembly not be approved. The work at NPIC will require disassembly of the unit; therefore, the expenditure would not be prudent. Likewise, those costs in enclosure 5 for service activities will not be necessary.

9. In accordance with authority delegated in Paragraph 3 of the reference, it is requested that additional funding of [redacted] for the Wide Field, High-Power Stereoviewer be approved and charged against FY-1966 funds. The Budget & Financial Branch has affirmed that sufficient FY-1966 funds are available to make this payment.

25X1

[redacted signature box]

25X1

Colonel, USAF
Assistant for Technical Development, NPIC

Attachments: a/s

[redacted signature box]

25X1

APPROVE
Director,
National Photographic Interpretation Center

30 JAN 1968
Date

SECRET

SECRET

SUBJECT: Request for Additional Funds of [] from FY-1966 Funds for
Contract []

25X1
25X1

Distribution:

Original - NPIC/SS/LB (after sign-off)

1 - NPIC/ODir

1 - NPIC/SS ✓

SECRET