

ILLEGIE

25)

25)

25

25

25

25

25

25

25

25

NPIC/TDS/D/6-1713 9 December 1966

MEMORANDUM: Director, National Photographic Interpretation Center

THROUGH:

Chief, Support Staff, NPIC

SUBJECT:

Request for Overrum of for Contract No.

from FY-1965 Funds

REFERENCE:

Chief, Administration Staff, O/DDI Memorandum dated

4 February 1964: Approval of Research and

Development Activities

1. In 1965, NPIC contracted with the development of an Advanced derostereoscope under a 2 phase CPIF contract for Phase I allocation was Phase I is now nearing completion.

2. In a letter from the contractor, dated 12 November 1966, an overrun payment was requested because of manticipated difficulties encountered in the design phase. The difficulties simply amount to an original underestimation of the engineering and designing time required to complete this first phase study. Concurrence for the action has been obtained through verbal conversations between

25X1A

3. In accordance with the authority delegated in paragraph 3 of the reference, it is requested that the overrun of be approved and charged against FY-1965 funds. The Budget and Financial Branch has affirmed that sufficient FY-1965 are available to make this payment.

> Colonel, USAF Assistant for Technical Development, NPIC

APPROVED:

ARTHUR C. LUNDAHL Director, NPIC

Declass Review by NIMA / DoD

GROW 1 downgrading and declassification

Approved For Release 200 Hos 13 - OtA-RDP78B04747A002300090008-0

Distribution:

Orig & 1 - Ch/SS/MPIC

1 - PAG

1 - Exec. Sec., TDB

3 - TDS/DS

CONFIDENTIAL

Approved For Release 2001/08/13: CIA-RDP78B04747A002300090008-0

25