

STATINTL

STATINTL

Washington, D.C. 20020

Subject: Contract U.S.G. [redacted] L
Modification to [redacted] Enlarger Film Transport Progress Report

Enclosure: (1) Monthly Progress Report Covering January 1966

Dear Sir:

In compliance with the requirements of Item (1) of the subject Contract Task Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently, three (3) copies of Enclosure (1) are being transmitted to the Contracting Officer's Technical Representative.

[redacted] closing date for the month of January 1966 is 23 January. STATINTL
Total cost accrued including G&A up to 23 January 1966 is [redacted] NTL

Very truly yours,

STATINTL

Declass Review by NIMA / DoD

DJS:bs

cc: [redacted] w/(3) enclosures

STATINTL

STATINTL

MONTHLY PROGRESS REPORT

U.S.G. [REDACTED]

STATINTL

Modification to [REDACTED] Enlarger Film Transport

Reporting Period - January 1966

During this reporting period the machining was completed on the [REDACTED] Negative Carrier Casting and the Film Carriage Casting. The remaining parts (i.e., support blocks, shafts and lightshield) were completed by the end of the period. STATINTL

Expected activity during February will be to assemble the unit, add light baffling as required, and paint the unit to match the existing equipment. Delivery is expected near the end of February.

[REDACTED] NTL

RAC/ik