

**CONFIDENTIAL**

NPIC/P&DS/D/6-1664  
4 November 1966

MEMORANDUM FOR: Director, National Photographic Interpretation Center

THROUGH : Chief, Support Staff, NPIC

SUBJECT : Request for Overrun of [redacted] from FY  
1962 Funds for Contract [redacted]

25X1A  
25X1A  
25X1A

REFERENCE : Chief, Administrative Staff, O/DDI  
Memorandum dated 4 February 1964:  
Approval of R&D Activities.

1. In 1962 NPIC contracted with [redacted]  
[redacted]  
for the development of a Change Detector, under a CPFF  
contract for [redacted]. By amendments 1 through 6, this  
amount increased to a total of [redacted]. The contract  
is now completed.

25X1A  
25X1A  
25X1A  
25X1A

2. The audit attachment to a memorandum for CSS/  
CASB/PD/OL, dated 20 October 1966 revealed that an overrun  
of [redacted] had been incurred. Whether this is the result  
of approved increases in overhead during the course of the  
contract is not known. However, the audit results verify  
this to be a legitimate overrun, and as such, payment is  
recommended.

25X1A

3. In accordance with the authority delegated in  
paragraph 3. of the reference, it is requested that the  
overrun of [redacted] for the Change Detector be approved  
and charged against FY 1962 funds. The Budget and Financial


25X1A

**Declass Review by NIMA / DoD**

**CONFIDENTIAL**

**CONFIDENTIAL**

Branch has affirmed that sufficient FY 1962 funds are available to make this possible




25X1A

Assistant for Plans and Development, NPIC

Attachment:

Original and 1 - 20 October 1966 memorandum



25X1A

APPROVED:

DATE:

NOV 1966

25X1A

ARTHUR C. LUNDAHL

Director

National Photographic Interpretation Center

Distribution:

- Original and 1 - Addressee
- 1 - C/SS/NPIC
- 3 - P&DS/DB

**CONFIDENTIAL**