

SECRET

CONFIDENTIAL

UNCLASSIFIED

997002

Approved For Release 2002/01/02 : CIA-RDP78B04747A00290010013-6  
CONTRACT INSPECTION REPORT 25X1A

CONTRACT NO. [REDACTED] TASK NO. 5

TO: CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE: 16 June 1967  
INSPECTION REPORT NO. (If final, so state) Final  
ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR [REDACTED]

TYP: **DECLASS REVIEW by NIMA/DOD**  
Panoramic Stereo Viewer Prototype

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%  
PER CENT OF FUNDS EXPENDED - (No information available)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE  
 COST  AWARD FEE  PERFORMANCE  DELIVERY  YES  NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 5.  AVERAGE  
3.  VERY GOOD 6.  MINIMUM ACCEPTABLE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 TERMINATE  OTHER (Specify) **Normal Contract Close-out**  
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	X		MANUALS	X	
DRAWINGS AND SPECIFICATIONS	X		FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY	X	

DATE OF LAST CONTACT WITH CONTRACTOR: 5 April 1967

[REDACTED] DIVISION: TDS/WPIC  
SIGNATURE OF APPROVER: [REDACTED]

25X1A

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

NARRATIVE REPORT

INTERIM

FINAL

1. The Panoramic Stereo Viewer Prototype has been tested and operated under simulated operational conditions. Although the original concept was good, the prototype showed that the problems involved in implementing the concept are greater than can be justified by the possible advantages of the viewer over current techniques.

2. From a strictly technical standpoint the following discrepancies were noted on the prototype.

a. The film has a tendency to slip over the glass drums especially when starting or stopping and when using 70mm width film. This is a design problem, and it precludes the effective use of the coupled X drive mode as well as the desired X manual drive.

b. The coupled drives only allow the two rolls of film to be transported in the same direction. Most panoramic photography is of the type which requires the two rolls to be transported in opposite directions. This was an oversight in designing the specifications for the viewer.

c. The relay switches do not perform satisfactorily. The Y drives do not change direction when the joystick is moved quickly. The left Y drive occasionally does not work at all.

d. The manual hand wheels are inconveniently located. The manual drive on the right Y also drives the left Y on occasion. The manual drive on the left X will not drive in the coupled mode.

e. The left optics system cannot be focused at the highest magnification. The rotational prisms are mounted loosely and can jiggle about when adjusted.

3. The prototype shows no more than average workmanship and average or poorer engineering design. I, therefore, rate the performance of the contractor as minimum acceptable.

4. I certify that all deliverable items under the contract have been received.



Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B0474A002900010013-6  
CONTRACT NO. 99700-0 TASK NO. 10013-6  
CONTRACT INSPECTION REPORT

25X1A

TO: CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE: 10 January 1967

INSPECTION REPORT NO. (If final, so state): 39

ESTIMATED COMPLETION DATE: 1 February 1967

NAME OF CONTRACTOR: [REDACTED]

TYPE OF COMMODITY OR SERVICE: Panoramic Stereo Viewer Prototype

THE CONTRACTOR IS ON SCHEDULE:  YES  NO

PER CENT OF WORK COMPLETED: 99%

PER CENT OF FUNDS EXPENDED: (See reverse)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS:  YES  NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE:  COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY

2.  EXCELLENT 5.  AVERAGE

3.  VERY GOOD 6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE  OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR: [REDACTED]

DIVISION: TDS

INSPECTOR: [REDACTED]

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

Acceptance testing and operational evaluation continues. No new information as to percent of funds expended has been received from the contractor, although promised two months ago.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL 997702

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6 CONTRACT INSPECTION REPORT		CONTRACT NO. 25X1A	TASK NO. 5		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 10 November 1966	INSPECTION REPORT NO. (If final, so state) 38		
NAME OF CONTRACTOR [REDACTED]		ESTIMATED COMPLETION DATE 15 December 1966			
TYPE OF COMMODITY OR SERVICE <b>Panoramic Stereo Viewer Prototype</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 98% PER CENT OF FUNDS EXPENDED - (see reverse side)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	4. <input type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY			
2. <input type="checkbox"/> EXCELLENT	5. <input checked="" type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 3 November 1966					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION TDS		
INSP [REDACTED]			SIG [REDACTED]		

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1A

1. On 2-3 November 1966, [REDACTED] replaced the two damaged fiber bevel gears with two more of the same make. In addition the gear shafts were mounted more firmly and pinned. Acceptance testing is again under way; so far, no damage to the gears is in evidence.

2. In regard to the question of funds expended - no documented accounting has been provided - only the verbal statement that "just about all cost funds have been expended."

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

<sup>93700-2</sup> CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
CONTRACT INSPECTION REPORT

25X1A

TO:  
CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE: [REDACTED]  
INSPECTION REPORT NO. (If final, so state)  
ESTIMATED COMPLETION DATE  
**15 November 1966**

NAME OF CONTRACTOR

TYPE OF [REDACTED]

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  
 YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -  
PER CENT OF FUNDS EXPENDED -  
**See Reverse**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE  
 YES  NO  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 5.  AVERAGE  
3.  VERY GOOD 6.  MINIMUM ACCEPTABLE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 TERMINATE  OTHER (Specify)  
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**8 September 1966**

SIGNATURE OF INSPECTOR  
[REDACTED]

DIVISION  
**P & D 3**  
SIGNATURE OF APPROVER

INSPECTOR [REDACTED]

Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

25X1A

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

NARRATIVE REPORT

 INTERIM FINAL

1. The repair of the damaged transport system, planned for 10-12 August, has been delayed by a strike in the plant of the vendor supplying the replacement fiber gears. The residual inventory material has been received and is being held for possible use during equipment repair. Three copies of the Final Report were received on 5 September 1966. The covering letter states that "the contract is now considered complete." This will not be so, until the repairs have been effected and the final acceptance test resumed and concluded satisfactorily.

2. A question also exists over the amount of funds expended on this contract. The last progress report received by Development Branch (mid-October 1965) indicates [redacted] expended - presumably leaving a balance of some [redacted]. This office has requested and is awaiting up-to-date information from [redacted] concerning the status of this contract.

25X1A

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6



SECRET

99700-2  
 CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900040043-6

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. [REDACTED] 25X1A	TASK NO. 5		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 8 July 1966	INSPECTION REPORT NO. (If final, so state) 36		
NAME OF CONTRACTOR [REDACTED]		ESTIMATED COMPLETION DATE 31 August 1966			
TYPE OF COMMODITY OR SERVICE <b>Panoramic Stereo Viewer Prototype</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 90%					
PER CENT OF FUNDS EXPENDED - --					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> ABOVE AVERAGE      5. <input type="checkbox"/> BELOW AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT      4. <input checked="" type="checkbox"/> AVERAGE      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED (Over)		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 5 July 1966					
SIGNATURE	[REDACTED]		DIVISION P & D S		
INSPECTOR	[REDACTED]		[REDACTED] 25X1A		

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

NARRATIVE REPORT

INTERIM

FINAL

25X1A  
1. On 1 July 1966 three (3) copies of the Instruction (Operation and Maintenance) Manual were delivered by hand to the undersigned, for which two copies of a Memorandum Receipt were forwarded to [REDACTED] has been instructed to forward the Residual Inventory to the appropriate warehouse - I will be informed upon its arrival. The Final Report is still in preparation at [REDACTED] 25X1A

25X1A  
2. The film transport malfunction previously reported has been tentatively analyzed as resulting from a loose drive shaft and excessive backlash on several gears. Replacements for the damaged fiber gears have been ordered and are expected at [REDACTED] about 1 August 1966. Due to [REDACTED] plant vacation and annual leave for the undersigned, repair of the drive system is scheduled for 10-12 August 1966. Hopefully, acceptance testing will resume the following week. 25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

99700-2

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

CONTRACT NO. <b>25X1A</b>		TASK NO. <b>5</b>			
<b>CONTRACT INSPECTION REPORT</b>					
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE <b>6 June 1966</b>			
		INSPECTION REPORT NO. (If final, so state) <b>35</b>			
		ESTIMATED COMPLETION DATE <b>8 July 1966</b>			
NAME OF CONTRACTOR <b>[REDACTED]</b>					
TYPE OF COMMODITY OR SERVICE <b>Panoramic Stereo Viewer Prototype</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>96%</b>					
PER CENT OF FUNDS EXPENDED - <b>--</b>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			
NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> ABOVE AVERAGE      5. <input type="checkbox"/> BELOW AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT      4. <input checked="" type="checkbox"/> AVERAGE      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED ( <b>Over</b> )		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <b>2 June 1966</b>					
SIGNATURE OF INSPECTOR <b>[REDACTED]</b>			DIVISION <b>RDS</b>		
INSPECTOR			S		

25X1A

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

1. Additional items to be delivered:

- Final Report: being prepared
- Operation & Maintenance Manual: completed; being forwarded
- Residual Inventory List: being prepared; will be forward w/actual residual items.

2. During acceptance tests on the instrument in the month of May, various problems arose, chief of which was the wearing and breakage of two fiber level gears in the film transport systems. The left system is now inoperative and the right is about to become so. Apparently there is an alignment problem in certain mechanical linkages, since two other fiber gears show no signs of wear.

3. [REDACTED] will arrange to send personnel to analyze and correct the problem. Delivery of new fiber gears will take at least three (3) weeks. Further acceptance testing will await such corrective action.

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

99700-2

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. [REDACTED]	TASK NO. 5		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 13 April 1966	INSPECTION REPORT NO. (If final, so state) 34		
		ESTIMATED COMPLETION DATE 31 May 1966			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE <b>Panoramic Stereo Viewer Prototype</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 98%					
PER CENT OF FUNDS EXPENDED -					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 13 April 1966					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION RDS		
INSPECTOR'S [REDACTED]			SIGNATURE OF APPROVED [REDACTED]		

25X1A

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

According to the contract provisions, there are several additional items to be delivered, including:

1. Final Report
2. Operation and Maintenance Manual
3. Residual Inventory List.

Among residual hardware left at the plant are two extra cylindrical glass film stages, one of which is in need of polishing.

On 13 April 1966, [REDACTED] indicated that the O&M Manual will be forwarded in 2-3 weeks. He or [REDACTED] will call back by 15 April 1966 concerning the other items.

25X1A

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. [REDACTED]	TASK NO. 5		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 3 February 1966	INSPECTION REPORT NO. (If final, so state) 33		
NAME OF CONTRACTOR [REDACTED]		ESTIMATED COMPLETION DATE (Over) Delivered 14 Dec. 1965			
TYPE OF COMMODITY OR SERVICE Panoramic Stereo Viewer Prototype					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input type="checkbox"/> NO (Over)		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100%		PER CENT OF FUNDS EXPENDED -			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 21 December 1965					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION P & D S		
INSPECTOR'S EXTENSION [REDACTED]			SIGNATURE OF APPROVER		

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

25X1A

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

The viewer was delivered in December. Two aluminum guides for slide levers, that manipulated diameter sensing arms on the film reels, were damaged. [REDACTED] is replacing these but until this is done an evaluation of the instrument cannot be completed.

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET



SECRET

CONFIDENTIAL 99700

UNCLASSIFIED

Approved For Release 2002/04/02 : CIA-RDP78B04747A002900040013-6

CONTRACT INSPECTION REPORT		CONTRACT NO. [REDACTED] 25X1A	TASK NO. 5		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 1 December 1965			
		INSPECTION REPORT NO. (If final, so state) 32			
		ESTIMATED COMPLETION DATE 15 December 1965			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Panoramic Stereo Viewer Prototype					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 98%					
PER CENT OF FUNDS EXPENDED -					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 24 November 1965 Telephone [REDACTED]					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION P & D S 25X1A		
INSPECTOR'S EXTENSION Ap			[REDACTED]		

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

25X1A  
25X1A  
The instrument was scheduled to be delivered during  
November. However, [REDACTED] discovered that an operator could  
possibly damage the drive mechanism by using the joystick controls  
improperly. This danger can be removed very easily and [REDACTED] 25X1A  
[REDACTED] has ordered the required parts required to accomplish this.  
It is estimated that the instrument will be ready for shipment by  
17 December.

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/07/02 : CIA-RDP78B04747A002900010013-6

CONTRACT INSPECTION REPORT

CONTRACT NO. [REDACTED]

TASK NO. 2

25X1A

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
**25 October 1965**  
INSPECTION REPORT NO. (If final, so state)  
**6**  
ESTIMATED COMPLETION DATE  
**(Over)**

NAME OF CONTRACTOR  
[REDACTED]

TYPE OF COMMODITY OR SERVICE  
**Panoramic Stereo Viewer Prototype**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
PER CENT OF WORK COMPLETED - **100%**  
PER CENT OF FUNDS EXPENDED -

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES  
IS THIS AN INCENTIVE CONTRACT  YES  NO  
IF YES, CHECK TYPE  
 COST  PERFORMANCE  DELIVERY  
NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR  
1.  OUTSTANDING 3.  ABOVE AVERAGE 5.  BELOW AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 4.  AVERAGE 6.  BARELY ADEQUATE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION  
 CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 TERMINATE  OTHER (Specify)  
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**20 October 1965**

SIGNATURE  
[REDACTED]  
INSPECTOR'

ISION  
**P & D S**  
NATURE OF APPROVER  
**P78B04747A002900010013-6**

25X1A

25X1A

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6  
NARRATIVE REPORT

INTERIM

FINAL

This instrument was inspected on 20 October 1965. It has been accepted as a prototype and delivery will be made in approximately two weeks. In order to prevent possible damage to the viewer, arrangements are being made to have delivery made directly to [REDACTED]. The final report on this project will be written after the instrument is delivered.

25X1A

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010013-6

UNCLASSIFIED

CONFIDENTIAL

SECRET