

NPIC/P&DS/D/6-1303

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT: Request for Overrun of [redacted] from FY-1965 Funds for Contract [redacted] 25X1A  
25X1A

REFERENCE: Chief, Administrative Staff, O/DDI, Memorandum dated 4 February 1966: Approval of Research and Development Activities

1. In 1965, NPIC contracted with the [redacted] for a modification of the [redacted] Enlarger, a CPFF contract for [redacted]. That contract is now nearing satisfactory completion. 25X1A  
25X1A

2. In a letter from the contractor, dated 11 March 1966, an overrun payment was requested because of unanticipated difficulties encountered in the design and fabrication of the film carriage. P&DS recommends that payment of this overrun be made. Concurrence for this action has been obtained through verbal conversations between [redacted] Deputy Chief, P&DS. 25X1A

3. In accordance with the authority delegated in paragraph 3, of the reference, it is requested that the overrun of [redacted] for the [redacted] Enlarger Modification be approved and be charged against FY-1965 funds. The Budget and Financial Branch has affirmed that sufficient FY-1965 are available to make this payment. 25X1A  
25X1A

[redacted signature box]

Colonel, USAF  
Assistant for Plans and Development, NPIC

APPENDIX [redacted]

03 MAY 1966

Date

for ARTHUR C. LUNDHAL  
Director, NPIC

Distribution:

- Orig & 1 - Addressee
  - 1 - NPIC/SS/LB
  - 1 - NPIC/CIA/IAD, 1 - NPIC/PAG, 1 - Exec. Sec., TDB, 2 - DB/P&DS
- NPIC/P&DS/DB: [redacted] (27 April 66)

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification