

CONFIDENTIAL



25X1

NPIC/P&DS/D/6-1420
15 June 1966

MEMORANDUM FOR: Chief, Support Staff, NPIC

ATTENTION: Chief, Logistics Branch, SS

SUBJECT: Receipt of Equipment on Contract



25X1

1. The subject contract  is for the design, fabrication, and delivery of three Advanced Light Tables.


25X1

2. On 27 May 1966, the first Advanced Light Table (The Tilt Top Model) was inspected at the contractor's facilities, and a preliminary acceptance was made.

3. The instrument was delivered to NPIC on 8 June 1966, and a thorough test and evaluation was begun.

4. This memorandum is to serve as notification of the initial receipt of the equipment (the receiving report is attached); however, final acceptance must be delayed until the evaluation has been completed.

5. Notification of final acceptance will be made in the Contract Inspection Report



25X1

25X1


Attachment: Receipt of Equipment

Distribution:

Orig & 1 - Addressee

3 - DB/P&DS

NPIC/P&DS/DB




(15 June 66)

25X1

25X1

Declass Review by NIMA / DoD

CONFIDENTIAL



25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040033-9

To: CLASSIFIED

WASHINGTON, D.C.

| Quantity | Description |
|----------|-------------|
|----------|-------------|

1



ADVANCED TILT FOR LIGHT TABLE

PARTIAL SHIPMENT

Your P. O. # CLASSIFIED

Date 6-8-66

Our Proj. #



Packing Slip



Our P. O. #

SM 500 10-65

25X1

25X1

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040033-9

25X1

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040033-9

Approved For Release 2003/01/28 : CIA-RDP78B04747A003000040033-9