

995155



25X1

23 March 1966




U. S. Government
Washington, D.C.

Attention: Contracting Officer

Subject: Task Order No. 04(100,710)65R
Basic Agreement 


Reference: a) Program Review Meeting of 8 February 1966

Gentlemen:

A contractual change order letter is hereby requested to document verbal instructions by the Government and action taken by  under subject  Task Order to delay until advised by the Government the scheduled start of work on the contract for development of a spatial frequency analyzer. This item is cited in Reference a) page 2, last paragraph as forwarded in  letter dated 22 February 1966.

An early reply will be appreciated.

Very truly yours,



Contract Representative

obj

cc: Technical Representative

Declass Review by NGA.