

SECRET

99812-5
 CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110052-3
CONTRACT INSPECTION REPORT

25X

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
1 September 1966
INSPECTION REPORT NO. (If final, so state)
11
ESTIMATED COMPLETION DATE
1 November 1966

NAME OF CONTRACTOR

25X

TYPE OF COMMODITY OR SERVICE
AP-3 Analytical Stereo Plotter **Declass Review by NGA.**

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - **95%**
PER CENT OF FUNDS EXPENDED - **N.A.**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO
IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY **FP**

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 4. ABOVE AVERAGE 7. UNSATISFACTORY
2. EXCELLENT 5. AVERAGE
3. VERY GOOD 6. MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
25 August 1966

SIGNATURE OF INSPECTOR

DIVISION
P & D S

INSPECT

25X

X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110052-3
NARRATIVE REPORT

INTERIM

FINAL

X1 The project monitor visited the [redacted] on 25 August 1966. 25X

X1 The AP-3 system has been integrated and was in operating condition. The conventional screws are still on the coordinatograph table, Beaver has fallen behind on their delivery of the ball screws and it now appears that replacing the screws with ball screws will have to take place at [redacted]

X1 The high power objectives and the reticle dot were inspected and they both appear to be satisfactory. The photography at [redacted] was not of sufficient quality to hold up under 100X magnification but the reticle dot was viewed at this magnification and appeared to be small enough and very sharp. 25X

X1 [redacted] is presently training 4 programmers from [redacted] on the AP-3 system as well as debugging the programs. The frame photography program is completely debugged but panoramic and terrestrial remain to be debugged. Obtaining unclassified panoramic material with all of the required parameters, for use in debugging the programs, is quite a problem. 25X

X1 Tentative plans call for the monitor and the two men from TID, that trained on this type of instrument at ACIC, to run preliminary acceptance tests at [redacted] on 19th and 20th September 1966.