

SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050022-1

90820-5

CONFIDENTIAL

UNCLASSIFIED

25X1

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <input type="checkbox"/>	TASK NO. <b>3</b>		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE <b>8 April 1966</b>	INSPECTION REPORT NO. (If final, so state) <b>6</b>		
NAME OF CONTRACTOR <input type="checkbox"/>		ESTIMATED COMPLETION DATE <b>22 July 1966</b>			
TYPE OF COMMODITY OR SERVICE <b>Image Perceptibility Study</b>					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - PER CENT OF FUNDS EXPENDED -		<b>75%</b> <b>83%</b>			
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>INCENTIVES</b>					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input checked="" type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <b>24 March 1966</b>					
<input type="checkbox"/>					

25X1

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000300050022-1  
NARRATIVE REPORT

25X1  
25X1  
25X1  
25X1  
25X1  
25X1  
25X1  
25X1

1. On 24 March 1966 [redacted] and myself made a trip to [redacted] for the purpose of monitoring Contract [redacted] Task 3. We were escorted by [redacted] to the photo lab where we talked with [redacted]. From the photo lab in the [redacted] [redacted] took us to the electronics lab in the [redacted] Research Center. Here we met with [redacted] and [redacted]. After looking over the work in the lab, [redacted] and myself moved to the conference room for a review of the program.

2. My observations of the progress of the work being done are as follows:

a. The Modulated Light Contact Printer is still not complete. This was to have been completed and de-bugged by the end of October, five months ago!

b. The experimental application of electrophotographic techniques which was to have been completed at this time, is still in it's primary stages i.e., They are still developing a technique to improve the sharpness of a single edge and they are nowhere near the point of enhancing the total perceptibility of the scene.

c. The experimental efforts of the group working on photographic techniques are apparently deviating from the program. Attempts are being made to advance theories on phase relationships in photography, an area in which I feel they are not qualified to work.

d. The electronic processing techniques program is behind schedule. The high resolution tubes have just been delivered.

e. The limiting element in the electronic techniques bread-board appears to be the platen arrangement.

f. The investigation of the electronic techniques may not be completed by the end of the contract period, but it appears that some useful information as well as a valuable experimental device will result.

3. I predict that only negligible results will be gained from the study of photographic techniques. The study of electronic techniques will yield a good breadboard on which a variety of techniques can be tried and analyzed, but these analyses will have to be made by our P.I.'s.