

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.

25

TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL	DATE 9 June 1966
	INSPECTION REPORT NO. (If final, so state) 7
	ESTIMATED COMPLETION DATE 1 September 1966

NAME OF		Declass Review by NGA.
---------	--	------------------------

TYPE OF COMMODITY OR SERVICE
Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - 40%	
PER CENT OF FUNDS EXPENDED - 35% as of 15 April	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
--	---	--

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
6 June 1966

SIGNATURE OF INSPECTOR	DIVISION

INSPECTOR

X1

X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020027-8

NARRATIVE REPORT

INTERIM

FINAL

Inspection Visit of 6 June 1966

Attendees:



The design for the Advanced Anamorphic System has been completed and the drawings were reviewed. Fabrication is to begin immediately and delivery is anticipated in eight weeks. [redacted] will build a wooden mock-up of the finalized design. A carrying case will be provided for the completed instrument.

6X1

25

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020027-8

UNCLASSIFIED

CONFIDENTIAL

SECRET