

8 June 1966

U. S. Government
Washington, D.C.

Attention: Contracting Officer

Subject: 1) Task Order No. 03/100-762145-



STAT

Reference: a) Government telecon 2nd and 6th June 1966 - Tubes




STAT

b) [Redacted] Ltr. 10 May 1966 - Proposal 915908-C

STAT

Gentlemen:



STAT

[Redacted] has stopped all work associated with the high resolution electronic processor. Further activity on this sub-task requires the incorporation of two 9B/24 kinescopes in the processing. [Redacted] had requested funds on 10 May 1966 to purchase these tubes. During several subsequent telephone conversations with your representatives, it was indicated that approval for this purchase would be quickly granted. A verbal authorization to purchase the tubes was given to [Redacted] by the Government Contracting Officer on 2 June 1966 and subsequently revoked on 6 June 1966.

STAT

STAT

STAT

STAT

[Redacted] does not feel that it can hold the engineers required to perform this job in waiting for a further period of time until a positive, or negative, decision is made on this matter. Consequently, present plans are to write up the work on the electronic processing aspects of Task Order No. 03, according to the present degree of completion, even though experimental evaluation cannot be accomplished without the aforesaid tubes. This write up will be included as part of the final report on the program.

STAT

Other sub-tasks on Task Order No. 03 are being completed as per the contract schedule during the month of June with the final program report to be completed and delivered at the end of July.

Unless word to the contrary is received directing us to perform other actions by June 15th, along with funds required to so perform, [Redacted] plans to follow the course described above.

STAT

Very truly yours,



STAT

Contract Representative

DDR-DUPE

cc: Technical Representative —