

SECRET

NPIC/P&DS/D/6-784
11 February 1966

MEMORANDUM FOR THE RECORD

SUBJECT: Tel Com with [redacted] Concerning Contract [redacted] 25X1

1. After learning about a potential 100% overrun on [redacted] contract [redacted] a long discussion was held within the staff of all the [redacted] tasks NPIC currently sponsors. As a result of this meeting, I called [redacted] the contract administrator, to find out what obligations we have, to pay an unauthroized overrun. I also asked what the costs would be to terminate tasks 3 and 4. 25X1
25X1

2. [redacted] has recently taken over this contract from [redacted] [redacted] and he was not familiar with it. He said he would read the contract over carefully and determine answers to my questions. Off-hand he felt we should not have to pay the overrun, but he added, "These fellows usually find a way of sneaking around it." He said task 3, a CPFF contract, could probably be terminated at any time, but that task 4, a fixed price contract, would most likely have to be continued. Russ will contact me after he has studied the contract. 25X1
25X1

[redacted] 25X1

Distribution:

- Orig - Project File/DB (#998205)✓
- 1 - Project File/DB (#998185)
- 1 - Project File/DB (#998215)
- 1 - Chrono/DB

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification