

SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040030-0 UNCLASSIFIED

9821-5

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

[Redacted]

2

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

11 January 1966

INSPECTION REPORT NO. (If final, so state)

5

ESTIMATED COMPLETION DATE

1 March 1966

NAME OF CONTRACTOR

[Redacted]

Declass Review by NGA

TYPE OF COMMODITY OR SERVICE

Modulated Light Direct Film Viewer

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

COST

PERFORMANCE

DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. ABOVE AVERAGE

5. BELOW AVERAGE 7. UNSATISFACTORY

2. EXCELLENT

4. AVERAGE

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

6 January 1966

SIGNATURE OF INSPECTOR

[Redacted Signature]

DIVISION

P & D S

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040030-0

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040030-0

NARRATIVE REPORT


INTERIM

FINAL

25X1
The monthly progress report for November 1965 has been received. An overrun and a change in scope have been recommended in the R&D catalog form, titled "Modulated-Light Direct Film Viewer", revised as of 18 November 1965. This overrun/change in scope will increase the funding by

Inspection visit of 6 January 1966

Attendees:



The first modulated light viewer was assembled and during inspection the following items were found to be unsatisfactory:

1. The degree of modulation was not adequate. There appeared to be no compression of the transmissive areas and very little in the dense zones.
2. The microscope mount interferes with the viewing operation and its tracking is not uniform. The complete illuminated format can not be viewed in the microscopic mode because of the construction of the microscope transport system.
3. The microscope modulation system was not functioning.
4. The film transport system will not slew the film fast enough. A 200/1 speed ratio is required; the system will only produce a 72/1 ratio. The film drive was very noisy.
5. A spring will be added to support the X-ray glass in the loading mode.
6. A larger film loading door was again requested.
7. Further measurements will be made of the illumination spot size.
8. Objections were made to the film spool adapters for various size reels.
9. The support feet on the control panel will be repositioned.

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040030-0

CONFIDENTIAL

SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040

MEMORANDUM FOR:

11 Jan Ins Rpt
127% Fund Expend.

(DATE)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040

CONFIDENTIAL

CONTRACT INSPECTION REPORT Continued...

10. The contractor will advise the monitor when these changes have been made and another inspection will be made.

CONFIDENTIAL