

SECRET

CONFIDENTIAL 99710-4

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040079-6
CONTRACT INSPECTION REPORT

CONTRACT NO. RDP78B04770A000700040079-6

TASK NO. 6

25X1

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
23 November 1966
INSPECTION REPORT NO. (If final, so state)
15
ESTIMATED COMPLETION DATE
31 December 1966

NAME OF CONTRACTOR
[Redacted] Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE
P. I. Performance & Technique Study

THE CONTRACTOR IS ON SCHEDULE
 YES NO
PER CENT OF WORK COMPLETED - **90%**
PER CENT OF FUNDS EXPENDED - **90%**

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT YES NO
IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY
NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR
1. OUTSTANDING 4. ABOVE AVERAGE 7. UNSATISFACTORY
2. EXCELLENT 5. AVERAGE
3. VERY GOOD 6. MINIMUM ACCEPTABLE
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION
 CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
 TERMINATE OTHER (Specify)
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
21 November 1966 - Telephone conversation.

SIGNATURE OF INSPECTOR
[Redacted Signature]

DIVISION
T D S
SIGNATURE OF APPROVER

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040079-6

NARRATIVE REPORT

INTERIM

FINAL

analysis of NPIC interpreter responses is 80% complete
 and should be wrapped up by 2 December. On that day,
 of will interview analysts and pick up their
 finished reports. will spend the following week at
 collating the study's results in preparation for a
 final report. The contract monitor is also scheduled to visit
 that week to participate in the data analysis.

25X1
25X1
25X1
25X1

25X1
25X1
25X1
25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040079-6

UNCLASSIFIED

CONFIDENTIAL

SECRET