

99710-4

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040083-1

CONTRACT INSPECTION REPORT

| | |
|--------------|----------|
| CONTRACT NO. | TASK NO. |
| [] | [] |

TO:
 CONTRACT ADMINISTRATION & SETTLEMENT
 BRANCH/PD/OL

DATE
 8 March 1966

INSPECTION REPORT NO. (If final, so state)
 11

ESTIMATED COMPLETION DATE
 September 1966

NAME OF CONTRACTOR
 []

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE
P. I. Performance and Techniques Study

THE CONTRACTOR IS ON SCHEDULE
 YES NO

PER CENT OF WORK COMPLETED - 70%

PER CENT OF FUNDS EXPENDED - 70%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO

IF YES, CHECK TYPE
 COST PERFORMANCE DELIVERY

NOTE:
 USE REVERSE SIDE FOR COMMENTS.
 FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING 3. ABOVE AVERAGE 5. BELOW AVERAGE 7. UNSATISFACTORY

2. EXCELLENT 4. AVERAGE 6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR
 13 February 1966

SIGNATURE
 []

INSPECTOR

DIVISION
 P & D S

SIGNATURE OF APPROVER
 []

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040083-1

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040083-1
NARRATIVE REPORT

INTERIM

FINAL

Both the mensuration test program and the P.I. Performance Program are underway at this time. It looks as if very useful findings will result from both programs.

Because the participation of the test subjects on the mensuration program has been very intermittent (due to the press of higher priority operational work to be done) these testing programs may not be completed until late May or early June. The statistical analysis of results and the preparation of the final reports will carry over into August or September. This will result in an overrun. The contractor has requested an additional [redacted] to complete the mensuration and P.I. Performance studies. AS OF the date of this report the request for additional funds has not been approved or disapproved.

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700040083-1

UNCLASSIFIED

CONFIDENTIAL

SECRET