

**SECRET**

This document contains  
10 pages.

AL-17-700335-2

Copy 2 of 21 copies

Declass Review by NGA.

FY-67  
QUARTERLY REPORT  
No. 3  
28 February 1967

(1 December 1966 - 28 February 1967)

Prepared by:

25X1

Approved by:

Date: 23 March 1967

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING

**SECRET**

28 Feb 67

PROGRAM OBJECTIVE

To investigate through studies, tests, and the fabrication and use of engineering breadboard equipment, new methods or devices which will further the state-of-the art in photographic techniques and practices as it pertains to improved extraction of collected intelligence information from photographic materials.

**SECRET**

**GROUP 1**  
EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

28 Feb 67

SUMMARY

- 2 X1
1. This Contract [ ] FY-67 Quarterly Report No. 3 is submitted in lieu of the February 67 Monthly Report and covers progress for the months of December 1966, January, and February 1967.
  2. Detailed reports on approved, active PARs are found in Section II of this report.

SECTION I

INTRODUCTION

**SECRET**

28 Feb 67

## DISCUSSION

3. PAR Status. The table below lists all PARs in numerical order for ready reference, and the title (condensed in some cases) and status of each.

<u>PAR</u>	<u>Title</u>	<u>Status</u>
201	Travel and Liaison	Completed
202/ 224	Briefing Print Enlarger/ 3X - 15X Enlarger	Completed/TWX 6351 dtd 21 Jan 66
203	Rapid Access Printer	Completed 4 Aug 65
204	Contact Chip Printer	Termination Rpt completed 27 Jan 65
205	Precision 4X Enlarger	Termination Rpt completed 27 Jan 65
206	Reversal Processing Study	Completed 21 May 65
207	Contact Printer Study	Completed 6 Apr 66
208	Non-Elec. Image Enhancement	Cancelled
209	Phosphor Viewer	Cancelled
210	Laminated Slides	Completed 4 Sept 64
211	Processing Effects Study	Completed 28 Oct 65
212	Color Acq. System Review	Completed 28 Oct 65
213	Color Reprod. Review	Completed 13 Aug 65
214	Roller Transport Processor (12-Inch)	Closed/TWX 7284 dtd 23 May 66
215	Roller Transport Processor (24-Inch)	Closed/TWX 7284 dtd 23 May 66
216	Laser Photographic Exposure	Completed 12 Feb 65
217	Optimization of Lasers	Completed 9 Nov 65
218	Autofocus Systems	Not to be submitted
219	Opt. vs Contact Ptg. 1:1	Not to be submitted
220	Static Elec. Hold-Down	Disapproved

**SECRET**

<b>GROUP 1</b> EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION
---

28 Feb 67

<u>PAR</u>	<u>Title</u>	<u>Status</u>
221	Lens Bench Manual	Not to be submitted
222	Auto Stereo Regstrn System	Completed 3 Mar 65
223	Monochr. Lens System	Disapproved
225	Micro-D Training Program	Terminated
226	Edge Trace Meas., Micro-D	Completed
227	Color Viewer	Disapproved
228	Vectograph Study	Not to be submitted
229	Optical Design Film Viewer	Not to be submitted
230	10X Color Lens	Disapproved
231	10-20-40X Color Lamphouse	Disapproved
232	Automated Edge Trace Device	Disapproved
233	Zoom (6X to 60X) Projection Lens	Terminated/TWX 7878 dtd 26 July 66
234	MTF Exposure Device	Disapproved
235	Automation Program Study	Disapproved
236	Film Disposal Rewind Unit	Disapproved
237	Briefing Aids	Completed 25 July 65
238	Equipment Installation	Closed/TWX 7284 dtd 23 May 66
239	Administration	Closed
240	Not Assigned	-
241	Not Assigned	-
242A	Color Demonstration Material	Completed 29 Mar 66
243A	Briefing Print Enlarger	Active
244	Spare Parts for RT Processors	Active
245	BPE High Magnification Lens Sets	Active
246	RT-12 and RT-24 Operational Improvements	Active

25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010087-3

Next 1 Page(s) In Document Exempt

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010087-3