Copy 2 of 23 copies

This document contains 18 pages.

AL-16-700158-2

FY-66

QUARTERLY REPORT

No. 3

Contract

28 February 1966

25X1

25X1

(1 December 1965 - 28 February 1966)

Prepared by:

Approved by:

Declass Review by NGA.

SECRET

SECTION I

INTRODUCTION

28 Feb 66

SUMMARY

- 1. This Contract FY-66 Quarterly Report No. 3 is submitted in lieu of the February Monthly Report and covers PAR progress for the months December 1965, January 1966, and February 1966.
- 2. Detailed reports on approved, active PARs are found in Section II of this report.

SECRET

28 Feb 66

PROGRAM OBJECTIVE

To investigate through studies, tests, fabrication, and use of engineering breadboard equipment, new methods or devices which will further the state-of-the-art in photographic techniques and practices as it pertains to improved extraction of collected intelligence information from photographic materials.

SECRET

28 Feb 66

DISCUSSION

3. PAR Status. The table below lists all PARs in numerical order for ready reference, and the title (condensed in some cases) and status of each.

PAR	Title	Status			
201	Travel and Liaison	Active			
202/ 224	Briefing Print Enlarger/ 3X - 15X Enlarger	Complete/TWX 6315 dtd 21 Jan 66			
203	Rapid Access Printer	Completed 4 Aug 65			
204	Contact Chip Printer	Termination Rpt completed 27 Jan 65			
205	Precision 4X Enlarger	Termination Rpt completed 27 Jan 65			
206	Reversal Processing Study	Completed 21 May 65			
207	Contact Printer Study	Complete except for final report			
208	Non-Elec. Image Enhancement	Cancelled			
209	Phosphor Viewer	Cancelled			
210	Laminated Slides	Completed 4 Sept 64			
211	Processing Effects Study	Completed 28 Oct 65			
212	Color Acq. System Review	Completed 28 Oct 65			
213	Color Reprod. Review	Completed 13 Aug 65			
214	Roller Transport Processor (12-Inch)	Active*			
215	Roller Transport Processor (24-Inch)	Active*			

SECRET

^{*} The status of this PAR was reported incorrectly in Quarterly Report No. 2 dated 30 November 1965 (AL-45-700127-) as Completed 15 Nov 65. Transmittal of the operating instructions on 15 Nov 65 did not constitute project completion.

28 Feb 66

PAR	Title	Status			
216	Laser Photographic Exposure	Completed 12 Feb 65			
217	Optimization of Lasers	Completed 9 Nov 65			
218	Autofocus Systems	Not to be submitted			
219	Opt. vs Contact Ptg. 1:1	Not to be submitted			
220	Static Elec. Hold-Down	Disapproved			
221	Lens Bench Manual	Not to be submitted			
222	Auto Stereo Regstrn System	Completed 3 Mar 65			
223	Monochr. Lens System	Disapproved			
225	Micro-D Training Program	Terminated			
226	Edge Trace Meas., Micro-D	Completed			
227	Color Viewer	Disapproved			
228	Vectograph Study	Not to be submitted			
229	Optical Design Film Viewer	Not to be submitted			
230	lOX Color Lens	Disapproved			
231	10-20-140X Color Lamphouse	Disapproved			
232	Automated Edge Trace Device	Disapproved			
233	Zoom (6X to 60X) Projection Lens	Active			
234	MTF Exposure Device	Disapproved			
235	Automation Program Study	Disapproved			
236	Film Disposal Rewind Unit	Disapproved			
237	Briefing Aids	Complete 25 July 65			
238	Equipment Installation	Active			
239	Administration	Active			
240	Not Assigned	-			
241	Not Assigned	-			

SECRET

28 Feb 66

PAR	Title	Status			
242A	Color Demonstration Material	Active			
243	Briefing Print Enlarger	Active			
244	Spare Parts for RT Processors	Awaiting customer action			

SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010098-1

Next 1 Page(s) In Document Exempt

25X1

25X1

Page 1 of 1

File # 997164

AL-16-800312-/

24 January 1966

Dear Boyd:

Subject:

Monthly Report - 1 December 1965 through 31 December 1965 (Contract

Enclosed herewith are five (5) copies of the subject report (classified SECRET).

RRW:eb

Copy #1: BN w/enc. (AL-16-700139-1 thru 5)

2: JP w/enc. (AL-16-700139-6)

25X1

25X1

#1 A Separate William

Page 1 of 1

	Appro	ved For Releas	se 2005/02/17 : CIA-R	RDP78B047	
		int	act	* C	AL-45-800259-/
					16 December 1965
	Dear Boyd:				
25X1	Subject:	Contract	- FY66 Quart	erly Repor	rt No. 2
سے	Exhibit "! copies (cl	u to the sub	nce with the provi eject contract, we RET) of the subje	are enclo	Part 3, "Reports" of osing herewith five (5)
5X1		BN w/encs.(A)	Di AL-45-700127-1 thr L-45-700127-6)	UR ick ru 5)	
	2- 3- 4- L	EXTR	Ą		Page l of l
		luca		<i>!</i> !	da 1997 — La dichedieg 12 — July 190 — S 128 — Lebender