

Approved For Release 2005/02/17 : CIA-RDP78B04770A001500010022-2  
CONTRACT INSPECTION REPORT

CONTRACT NO. 78B04770A001500010022-2  
TASK NO.

25X1

TO:  
ENGINEERING SECTION/CB/PD/OL

DATE  
**7 February 1963**  
INSPECTION REPORT NO. (If final, so state)  
**9**  
ESTIMATED COMPLETION DATE  
**March 1963**

NAME OF CONTRACTOR

[Redacted Contractor Name]

**Model 45 Light Table**

THE CONTRACTOR IS ON SCHEDULE  
 YES  NO  
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME  
 YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  
 YES  NO  
ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY  
 YES  NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  SUPERIOR
- 3.  EXCELLENT
- 4.  HIGHLY SATISFACTORY
- 5.  ACCEPTABLE
- 6.  BARELY ADEQUATE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. **See Reverse side.**

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

**See reverse side.**

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
**18 January 1963**

SI [Redacted Signature]  
IN [Redacted Signature]

DIVISION  
**RFIC/P&DS**  
SIGNATURE OF APPROVER

FOI 11-62 1897

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

(12-36)

New designs, which promise to provide satisfactory mechanisms for the various motions required within the table mount, were examined and approved by the contract monitor on 18 January 1963. The vendor is now working out the revised costs for manufacture of a prototype from these designs and will propose that the contract be renegotiated on a CFF basis instead of fixed price. The technical monitor approves of this course of action and deems it necessary in order to develop a satisfactory small light table. Most of the parts produced for the unsatisfactory tables, examined and rejected in October, will be salvaged and used in the new design.

This office will recommend action as soon as the new proposal and costs are received.