

SECRET

TO: Inspection Branch/PD/OL

DATE 27 July 1962

REPORT PERIOD: July 1962

CONTRACT

25X1

REPORT # 3
(If final, so state)

Contractor

Address

Commodity/Service Model 45 Classification

~~light tables~~

25X1

No. Of Prototypes 12 Contract Completion Date 1 September 1962

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: Yes No

The overall performance of this Contractor is: Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement Unsatisfactory

Comments: Vendor reported 11 July that twelve tubes instead of eight are being installed in the light table and that design difficulties have arisen in providing the coarse movement in the microscope mount due to clearance problems.

Recommended Action: None

Date of last visit to Contractor's Plant: 16 May 1962

Inspected by:
Division & Ex

25X1

Declass Review by NGA.

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification