

SECRET

#99703-3

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060051-5

CONTRACT INSPECTION REPORT			CONTRACT NO. <input type="text"/>	TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 27 July 1966	25X1	
			INSPECTION REPORT NO. (If final, so state) 24		
			ESTIMATED COMPLETION DATE 31 March 1967		
NAME OF CONTRACTOR <input type="text"/>					
TYPE OF COMMODITY OR SERVICE Aspheric Lens Study					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 80%					
PER CENT OF FUNDS EXPENDED - 80%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) Quarterly Report					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> ABOVE AVERAGE		5. <input type="checkbox"/> BELOW AVERAGE	
2. <input type="checkbox"/> EXCELLENT		4. <input checked="" type="checkbox"/> AVERAGE		6. <input type="checkbox"/> BARELY ADEQUATE	
				7. <input type="checkbox"/> UNSATISFACTORY	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 5 July 1966 - Telephone Conversation					
SIGNATURE OF INSPECTOR NGA Review Complete <input type="text"/>			DIVISION R&DS		
INSPECTOR'S EXT			SIG		

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060051-5

25X1

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060051-5
NARRATIVE REPORT

INTERIM

FINAL

On 27 June 1966, a contract status review was held at NPIC.
Those in attendance were [redacted]
[redacted]
of NPIC/P&DS.

25X1
25X1

[redacted] outlined his current and anticipated work under the contract and suggested certain changes in scope which are now under consideration by P&DS. A detailed reevaluation of goals and methodologies has been deemed necessary in light of recent developments in the state-of-the-art of lens design.

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060051-5

UNCLASSIFIED

CONFIDENTIAL

SECRET