

~~CONFIDENTIAL~~

*NPIC / Reg Office*  
*file # 99711-3*

Post Office Box 4643  
Southwest Station  
Washington, D. C. 20014

REGISTERED

20 DEC 1966




AMENDMENT NO. 4

Declass Review by NGA.

Gentlemen:

Reference is made to the subject contract, as amended, entered into with your corporation as of 29 June 1964, for design and fabrication of contact printers.

By this amendment it is hereby mutually agreed that the said contract shall be further amended as follows:

1. The clause entitled "SCOPE OF WORK" is amended to include the work covered by  Proposal E66-37 for a Film Metering Mechanism, dated November 15, 1965, said proposal being incorporated herein by reference and made a part of this contract subject to the following exceptions:

a. Preliminary acceptance testing of the film metering mechanism will be at the Contractor's plant. Final acceptance testing will be at a Government site in Washington, D. C.

b. The fifth paragraph in the said proposal is deleted.

2. The clause entitled "PERIOD OF PERFORMANCE" is amended to extend the time limit for completion of work to 31 March 1967.

3. The cost overruns requested in the Contractor's letters of 16 August 1965 and 11 November 1965 are approved effective as of these dates.

It is specifically understood and agreed that the foregoing is applicable to Printer No. 1 only. The "Stop-Work" order of 13 October 1965 stopping all work on Printer No. 2 remains in effect pending further instructions from the Contracting Officer.

**NOTICE**

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Sec. 793 and 794, the transmission or revelation of its contents in any manner to an unauthorized person is prohibited by law.

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

~~CONFIDENTIAL~~

25X1

25X1

**CONFIDENTIAL**

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010018-6

[Redacted]

25X1

The estimated cost of performance of this contract is increased by:

25X1

[Redacted]

All other terms and conditions of the said contract shall be and remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

[Redacted]

Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED  
THIS DAY OF 1966

[Redacted]

BY \_\_\_\_\_

TITLE \_\_\_\_\_

25X1

**CONFIDENTIAL**

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010018-6



Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010018-6  
DEPARTMENT OF THE ARMY

file 99711-3

THE ENGINEER GEODESY, INTELLIGENCE AND MAPPING  
RESEARCH AND DEVELOPMENT AGENCY  
FORT BELVOIR, VIRGINIA 22060

IN REPLY REFER TO:  
ENGGM- AM

30 November 1966

Dear John,

Reference is made to the [ ] proposal contained in the attached letter, dated 15 November 1966, subject: [ ] Proposal B66-37 for a Film Metering Mechanism," with inclosure.

It is requested that the contract be amended to incorporate the above referenced proposal. A letter will be forthcoming from Office, Chief of Engineers authorizing the allocation of [ ] of the funds presently available at NPIC to cover the following:

1. [ ] to cover overrun requested in [ ] letter, dated 16 August 1966.

2. [ ] to cover additional overrun request in [ ] letter, dated 11 November 1966.

3. [ ] to cover the requested amendment to the contract for proposed work stated in the inclosed proposal.

With the exception of a one-week training program, it is anticipated that the above work will complete the contract.

Sincerely yours,

[ ]

1 Incl  
as

Special Projects Branch  
Advanced Mapping Division