

997093 Refer to: 997113

SECRET Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010077-1 UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO. <input type="checkbox"/>	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 14 July 1966	25)		
		INSPECTION REPORT NO. (If final, so state) 15			
		ESTIMATED COMPLETION DATE 1 September 1966			
NAME OF CONTRACTOR <input type="checkbox"/>					
Declass Review by NGA.					
TYPE OF COMMODITY OR SERVICE Step & Repeat Reseau Printer & Contact Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 60% See Item 1		See Item 2 on Reverse Side			
PER CENT OF FUNDS EXPENDED - 100% on Reverse Side					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) See Item 3 on Reverse					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input checked="" type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 28 June 1966					
SIGNATURE OF INSPECTOR			DIVISION		
<input type="checkbox"/>			<input type="checkbox"/>		
INSPE					

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010077-1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010077-1

NARRATIVE REPORT

INTERIM

FINAL

Item 1 & 2 - No change since 9 May status report on Printer # 2 since stop work order has been in effect.

[redacted] from GIMRADA and [redacted] (NPIC) were at [redacted] during 22-24 June for preliminary acceptance tests on printer #1. Although this test program had been postponed many times the scheduling was pre-mature and the whole operation degenerated into a debugging session. Apparently [redacted] had made no attempt to conduct any trial runs prior to our arrival.

During the week of 5-8 July, after a weeks work by [redacted] and [redacted] preliminary acceptance tests were completed and printer # 1 will be delivered to GIMRADA and final acceptance tests will be conducted at AMS. Tests are tentatively scheduled to begin the week of 18-22 July.

Item 3 - Monthly letter report no. 22 for the period 1 April to 1 May 1966 has been received.

X1
X1

X1

25)

25)

25)

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010077-1

CONFIDENTIAL

SECRET