

#997093

SECRET

Approved For Release 2005/05/20

CONFIDENTIAL

Refer # 997113

UNCLASSIFIED

25

| | | |
|-----------------------------------|--------------|----------|
| CONTRACT INSPECTION REPORT | CONTRACT NO. | TASK NO. |
| | [] | |

| | |
|---|---|
| TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL | DATE 2 March 1966 |
| | INSPECTION REPORT NO. (If final, so state) 13 |
| | ESTIMATED COMPLETION DATE 1 September 1966 |

| | |
|-------------------------------|------------------------|
| NAME OF CONTRACTOR [] | Declass Review by NGA. |
|-------------------------------|------------------------|

| |
|---|
| TYPE OF COMMODITY OR SERVICE Step & Repeat Reseau Printer & Contact Printer |
|---|

| | |
|--|--|
| THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. See Item 2 on Reverse |
| PERCENT OF WORK COMPLETED - 60% See Item 1 | |
| PERCENT OF FUNDS EXPENDED - 100% on Reverse | |

| |
|---|
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) See Item 3 on Reverse |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) |

| | |
|---|--|
| INCENTIVES | |
| IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY | NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. |

| | | | | | | |
|--|---|--|--|--|--|--|
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING | 3. <input type="checkbox"/> ABOVE AVERAGE | 5. <input checked="" type="checkbox"/> BELOW AVERAGE | 7. <input type="checkbox"/> UNSATISFACTORY | | | |
| 2. <input type="checkbox"/> EXCELLENT | 4. <input type="checkbox"/> AVERAGE | 6. <input type="checkbox"/> BARELY ADEQUATE | | | | |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. | | | | | | |

| | |
|--|---|
| RECOMMENDED ACTION | |
| <input type="checkbox"/> CONTINUE AS PROGRAMMED | <input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE |
| <input type="checkbox"/> TERMINATE | <input type="checkbox"/> OTHER (Specify) |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | |

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

| |
|---|
| DATE OF LAST CONTACT WITH CONTRACTOR 28 February 1966 - See Item 4 on Reverse |
|---|

| | |
|-----------------------------------|---------------------------------|
| SIGNATURE OF INSPECTOR [] | DIVISION P&DS |
| INSPECTOR'S EXTENS | SIGNATURE OF APPROVER |

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010079-9

X1

X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010079-9

NARRATIVE REPORT

INTERIM

FINAL

Items 1 & 2 - No change from 10 January status report since "Stop-Work" order has been in effect.

Item 3 - Monthly Letter Report No. 17, for the period 1 December 1965 to 1 January 1966, was received on 25 January 1966.

Item 4 - Printer # 1 - [redacted]

[redacted] on 28 February, with [redacted] (GIMRADA), [redacted] (DESPA-AMS), and [redacted] to discuss resolution of funding problem and discussion of acceptance tests. [redacted] represented P&DS.

Instead of insisting on a change in scope, [redacted] proposed a cost of [redacted] plus a [redacted] fee for a total expenditure for printer #1 of [redacted]. This represents a cost to completion increase of [redacted] since the 30 November 65 estimate.

Printer #2 - Resolution tests have been completed on the breadboard after [redacted] had provided masking to eliminate light reflections. The best resolution test results were slightly less than 400 l/mm with the average being about 350 l/mm using type 8430 film.

25
25
25

25
25
25

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010079-9

UNCLASSIFIED

CONFIDENTIAL

SECRET