

SECRET

Approved For Release 2005/05/20

CONFIDENTIAL

CIA-RDP78B04770A001600010080-7

UNCLASSIFIED

25X

CONTRACT INSPECTION REPORT		CONTRACT NO. <input type="checkbox"/>	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 10 January 1966	INSPECTION REPORT NO. (If final, so state) 12		
NAME OF CONTRACTOR <input type="checkbox"/>		ESTIMATED COMPLETION DATE 1 May 1966			
TYPE OF COMMODITY OR SERVICE Step and Repeat Roseau Printers and Contact Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 60% see item 1 on reverse		See item 2 on reverse			
PER CENT OF FUNDS EXPENDED - 97% reverse					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) see item 3 on reverse					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input checked="" type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input checked="" type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 17 December 1965 - see item 4 on reverse					
SIGNATURE OF INSPECTOR <input type="checkbox"/>			DIVISION P&DS		
INSPECTOR'S			SIGNATURE OF APPROVER		

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010080-7

X1

X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010080-7

NARRATIVE REPORT

INTERIM

FINAL

1 & 2. No change from 2 November status report since "Stop-Work" order has been in effect.

3. Monthly Letter Report No. 16, for the period 1 November 1965 to 1 December 1965, was received on 7 December 1965.

4. The following listed personnel, from [redacted] presented a briefing at [redacted] to members of P&DS/NPIC in 17 December 1965:



In this briefing [redacted] outlined the development program and progress to date and indicated that approximately [redacted] additional funds would be required to complete the two printers.

X1
X1

X1

25

25

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010080-7

CONFIDENTIAL

SECRET