

SECRET

#9755-6

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010016-7

CONFIDENTIAL

UNCLASSIFIED

### CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

12 October 1966

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

15 November 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Servo Systems

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

85%

PER CENT OF FUNDS EXPENDED -

85%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT

YES

NO

IF YES, CHECK TYPE

COST

PERFORMANCE

DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

3.  ABOVE AVERAGE

5.  BELOW AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

4.  AVERAGE

6.  BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 October 1966

SIGNATURE

INSPECT

FORM 10-65 1897 PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010016-7

Declass Review by NGA.

25X1

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010016-7  
NARRATIVE REPORT

INTERIM

FINAL

The contractor has informed me that he has asked for a time

extension. The contractor has procrastinated in making pro-  
posed marking system equipment for test at NPIC.

[redacted] stated that higher priority machine shop work  
has taken preference over this contract work. I informed [redacted]  
[redacted] that the absence of a suitable marking system still  
prevented the plotter from being utilized and that the operating  
personnel were anxious to get this situation resolved.

[redacted] said that some equipment was nearly ready for  
test at NPIC but that he wanted to refine it before delivery.  
He felt that it may be ready for test on the plotter during the  
week of 10 October 1966.

25X1

25X1

25X1

25X1

25X1