

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700080014-2

CONTRACT INSPECTION REPORT

CONTRACT NO. 50011

TASK NO. 001700080014-2

25X1

TO:

D
28 October 1970
INSPECTION REPORT NO. (If final, so state)
Final
ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

[Redacted]

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Electronic Repairs and Services

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%
PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT? YES NO
IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY T&M

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- CLOSE OUT
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	yes		MANUALS		X
DRAWINGS AND SPECIFICATIONS	yes		FINAL REPORT		X
PRODUCTION AND/OR OTHER END ITEMS		X	SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY	yes	

DATE OF LAST CONTACT WITH CONTRACTOR

30 July 1970

25X1

NARRATIVE REPORT

INTERIM

FINAL

The purpose of this contract was to provide NPIC with a quick response capability for repairing complex electronic equipment and building electronic modifications. Three work orders were exercised, two to repair the Digitized Measuring Light Table (which [redacted] built) and one to fabricate a modification to an on-line terminal console. The three work orders were carried out, but the modification (a remote panel) was not checked out properly before installation. The engineer had not thoroughly evaluated the problem and did not realize that his proposed hook up would only work in one mode of operation. In attempting to hook up the remote unit, the engineer apparently shorted a circuit in the terminal (blowing a transistor), which required two hours for NPIC technicians to locate and repair the damage. After the engineer "installed" the remote unit and left, it was found to have a bad circuit in it, 120 volt leads were not covered, and other wires were left hanging. Since the contract expired before the remote unit was operating properly, the contractor could not be forced to alleviate the problems. NPIC technicians disconnected the remote unit so the main terminal could be used. After some delay, drawings were supplied. NPIC technicians were able to repair the remote unit and install it; but the unit failed shortly thereafter, and NPIC technicians have not had time yet to troubleshoot it.

25X1

The Total Authorized Funding for this contract is [redacted]

25X1

I certify all deliverable items have been received.

25X1

[redacted]