

SECRET

Approved

Release 2006/03/16

1997043

CONFIDENTIAL

CIA-RDP78B04770A001800010023-8

UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

7 April 1966

INSPECTION REPORT NO. (If final, so state)

24

ESTIMATED COMPLETION DATE

1 August 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Techniques Study

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 35%

PER CENT OF FUNDS EXPENDED - 35%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

COST

PERFORMANCE

DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. OUTSTANDING

3. ABOVE AVERAGE

5. BELOW AVERAGE

7. UNSATISFACTORY

2. EXCELLENT

4. AVERAGE

6. BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 April 1966

Declassification Review by NGA

SIGNATURE OF INSPECTOR

DIVISION

PDG

INSPECTOR'S EXTENS

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010023-8

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010023-8

NARRATIVE REPORT

INTERIM

FINAL

25X1 A telephone conversation with [redacted] on 6 April 1966 revealed that [redacted] had mailed a monthly report on 8 March 1966. The report was never received by P&DS. [redacted] was advised to mail another copy as soon as possible. The March report stated that the Linear Phasolver program was approximately sixty days behind schedule. [redacted] stated that although the program was behind in time, it was still operating within the allocated funds. To date, [redacted] of the total [redacted] has been spent, according to [redacted] verbal report. 25 25 25 25

25X1 The holding fixture for the coarse channel encoder is being fabricated and should be installed by the end of April. The electronics has been checked out and is working satisfactorily.

25X1 During the month of March, [redacted] discovered that extensive damage to the metal patterns due to dust particle scratching required re-working of the patterns. The patterns have been repaired and the Linear Phasolver has been placed in a clean bench. Continued testing has revealed that the Phasolver is again functioning properly.

UNCLASSIFIED Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010023-8

CONFIDENTIAL

SECRET