

99746-4

SECRET

Approved For Release 2005/05/02 : CIA-RDP78B04770A002100010008-1 UNCLASSIFIED

CONTRACT INSPECTION REPORT			CONTRACT NO. <div style="border: 1px solid black; width: 80px; height: 20px;"></div>	TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 25 February 1966			
		INSPECTION REPORT NO. (If final, so state) 12			
		ESTIMATED COMPLETION DATE 15 April 1966			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 200px; height: 30px;"></div> Declass Review by NGA.					
TYPE OF COMMODITY OR SERVICE Auto P.I. System Feasibility Study					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 95% PER CENT OF FUNDS EXPENDED - NA					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input checked="" type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 25 January 1966					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 200px; height: 40px;"></div>			DIVISION P & D S		
INSPECTOR'S			SIGNATURE OF APPROVER		

Approved For Release 2005/05/02 : CIA-RDP78B04770A002100010008-1

SECRET

CONFIDENTIAL

UNCLASSIFIED


Approved For Release 2005/05/02 : CIA-RDP78B04770A002400040008-1

NARRATIVE REPORT

INTERIM

FINAL

It is requested that this contractor be granted an additional time extension for delivery of the final report on this project. Due to repeated equipment problems and breakdowns the critical testing phase of this project has been repeatedly interrupted. The results of this testing phase are of critical importance to the success of the entire project. New due date should be 15 April 1966.



UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002400040008-1

CONFIDENTIAL

SECRET