

SECRET

Approved For Release 2005/05/02 : CIA-RDP78B04770A002400010006-0

CONTRACT

25X1

PAR 210

29 Feb 64

SUBJECT: Lamination of Glass Slides

TASK/PROBLEM

Develop an inexpensive piece of equipment and/or technique to laminate or mount film to prevent buckling when used with a Telepromter projector.

DISCUSSION

The equipment and procedures to coat and cement film slides to a glass plate has been completed by Department 180.

Completed hardware is being made ready for movement to Department 469 for evaluation.

PLANNED ACTIVITIES

It is planned to start evaluation of the suggested mounting procedure during the first week of March 64. Evaluation will cover:

1. Adequacy of the equipment.
2. Feasibility of the procedure.

To insure proper and adequate testing will require the use of a Telepromter projector. The customer has been contacted and arrangements are being made to deliver such an item to the contractor's facility.

During the course of evaluation the Telepromter projector will be looked at with the aim of improving the air flow over the slide during projection.

Declass Review by NGA.

Approved For Release 2005/05/02 : CIA-RDP78B04770A002400010006-0

SECRET

ILLEGIB

Approved For Release 2005/05/02 : CIA-RDP78B04770A002400010006-0

Next 1 Page(s) In Document Exempt

Approved For Release 2005/05/02 : CIA-RDP78B04770A002400010006-0

2^d Qtr Report: Being investigated but nothing definite to report.

31 Jan 64: See MFR, this date,

25X1 3-4 Feb 64: says that this is in progress and that we should have results in 2 or three weeks.

5 Feb 64: See message this date. to submit proposed solution.

25X1