

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020011-2

### CONTRACT INSPECTION REPORT

CONTRACT NO. [ ]

TASK NO. [ ]

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

7 November 1966

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

December 1967

NAME OF CONTRACTOR

[ ]

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

**Production Units of the Advanced Rhomboid Model I**

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

30%

PER CENT OF FUNDS EXPENDED -

30%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

COST

AWARD FEE

PERFORMANCE

DELIVERY

#### OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

4.  ABOVE AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

5.  AVERAGE

3.  VERY GOOD

6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE

OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

31 October 1966

SIGNATURE

[ ]

25X1

INSPECT

FORM 8-66 1897 USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020011-2

NARRATIVE REPORT

 INTERIM FINAL

25X1 1. [redacted] Product Engineer, showed us the engineering drawings for the pre-production model. The performance parameters, based on these drawings, do not match exactly those of the prototype produced [redacted]

25X1 2. However, the only serious discrepancy was the difference in the maximum span between optical centers in the "Y" dimension. This discrepancy is being investigated from an engineering standpoint and [redacted] will let us know how they plan to resolve the matter.

25X1 3. The [redacted] design has a slightly improved magnification ratio and a slightly greater effective numerical aperture than the G.P. prototype.

25X1 4. [redacted] Quality Assurance Technician, compared our NBS resolution target with the one being used [redacted] and arrived at a set of equipment readings to be used in matching their tests with our specifications. These figures were agreed upon by [redacted] and myself, as constituting a valid base for their measurements of resolution.

25X1 5. We were informed that the pre-production model should be ready in about three weeks.

25X1 6. The prototype rhomboid built by [redacted] Stereoscope (Model Zoom 70) were loaned to [redacted] for their use for one week at which time they will be returned to us.