

SECRET

Declass Review by NGA.

NPIC/TDS/D-608-67

MEMORANDUM FOR: Director, National Photographic Interpretation Center

THROUGH: Chief, Support Staff, NPIC

SUBJECT: Increase in Cost of the P.I. Print Enlarger Project Contract to be Let with [redacted] in FY 1967.

1. The P.I. Print Enlarger Project was approved by the Deputy Director for Intelligence for contract with [redacted] on 6 December 1966 for [redacted]. Prior to negotiations in January 1967, [redacted] announced an increase in the cost of the project to [redacted] because of an increase in overhead rates.

2. It is requested that approval be granted to undertake negotiations with [redacted] to increase the costs of the prospective contract by [redacted]. The increased cost due to an overhead rate change is entirely acceptable in this case since the original cost of [redacted] from FY 1967 funds was valid only for a sixty-day period which ended on 8 November 1966.

[redacted signature box]

Colonel, USAF
Assistant for Technical Development, NPIC

[redacted signature box]

ARTHUR C. LUREASH
Director

National Photographic Interpretation Center

Distribution:

- Original & 1 - LR/SS/NPIC
- 1 - Dir./NPIC
- 1 - Exec. Dir./NPIC
- 1 - Tech. Advis./NPIC
- 1 - SFAB/P&M/NPIC
- 1 - Asst. for TD
- 3 - TDS/DS

5 JAN 1967

Date

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

UNCLASSIFIED CONFIDENTIAL SECRET _____ (specify)

Approved For Release 2005/06/23 : CIA-RDP78B04770A002700020021-9

REQUEST TO PROCUREMENT DIVISION FOR SERVICES
(other than property or building maintenance and repairs)

INSTRUCTIONS: (1) As appropriate, refer to Contract, Task Order, Proposal Numbers and attach any proposals, specifications or justifications. Obtain hereon or attach evidence of R & D approval as required by DDCI Memo of 23 December 1963, ER 63-8811. (2) Obtain Technical Officer approval or concurrence as appropriate. (3) Include in the narrative portion amplification of particular security requirements and any delivery or consignee instructions.

REQUEST NO. 55-8629-67 Amend 1	DATE OF REQUEST 9 January 67	PROCUREMENT DIV. ASSIGNMENT	DATE RECD IN PD.
TYPE OF SERVICE REQUESTED		REQUESTING OFFICE PIC	25X1
RESEARCH/DEV. (1) (2) (3)	OTHER-SPECIFY (2) (3)	CONTACT	25X1
GRANT (1) (2) (3)			
REPAIR (3)			
MAINTENANCE (3)			
MODIFICATION (1) (2) (3)			
STABILITY CODE	2 APPLIES		DATE 11 JAN 1967 25X1
REPAIR OR MAINTENANCE SERVICE HAS BEEN SATISFACTORILY COMPLETED	→	SIGNATURE	DATE

MATERIAL LOCATED OR SERVICES TO BE PERFORMED AT


NARRATIVE DESCRIPTION OF SERVICES REQUESTED

Amend Requisition 55-8629-67 dated 8 December 1966 to increase the funding by [redacted] to [redacted] to cover increased overhead.

R&D Approved by D/NPIC on 5 January 1967

CENTER ROUTING SLIP

Approved For Release 2005/06/23 : CIA-RDP78B04770A002700020021-9

TO		INITIALS	DATE	REMARKS
DIR				<p style="text-align: right;">  ATTN: JOYCE For filing Review file Project # 10147 </p>
DEP/DIR				
EXEC/DIR				
TECH ADV				
SPECIAL ASST				
CH/SS				
ASST FOR P&M				
ASST FOR OPS				
ASST FOR PA				
ASST FOR TD	✓			
CH/CSD				
CH/IPD				
CH				
CH/PSD				
CH/TID				
CH/CIA/IAD				
CH/DIA/XX-4				
CH/DIA/AP-IP				
CH/SPAD				
LO/CGS/CIA				
LO/NSA				

IP FM 30 (10-66) DESTROY PREVIOUS EDITIONS