

CONFIDENTIAL

NPIK


897077

BJ


Post Office Box 8043
Southwest Station
Washington, D. C.

16 November 1966

REGISTERED



Project file -



25X


Gentlemen:

Based upon your letter of 19 October 1966, the completion date of the subject contractual document is hereby extended to 30 November 1966.

It is understood that this time extension is necessitated to provide time to conduct experiments and to write the final report.

The above extension shall not affect the total estimated cost of the subject contractual document.

Very truly yours,



Contracting Officer

25X

Declass Review by NGA.

BY
Duly Authorized Representative

CONFIDENTIAL

NOTICE

GROUP 1
Excluded from automatic
downgrading and
declassification