

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <div style="border: 1px solid black; width: 80px; height: 20px; margin: 0 auto;"></div>	TASK NO. <div style="text-align: center; font-size: 24px; font-weight: bold;">2</div>	25X	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE <div style="text-align: center; font-size: 18px; font-weight: bold;">1 July 1966</div>			
		INSPECTION REPORT NO. (If final, so state) <div style="text-align: center; font-size: 24px; font-weight: bold;">4</div>			
		ESTIMATED COMPLETION DATE <div style="text-align: center; font-size: 18px; font-weight: bold;">30 August 1966</div>			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 500px; height: 30px; margin: 0 auto;"></div>					
TYPE OF COMMODITY OR SERVICE <div style="text-align: center; font-weight: bold; font-size: 16px;">Non-Reversible Color Recording Feasibility Study</div>					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <div style="font-size: 24px; font-weight: bold;">66%</div> <i>See Reverse</i>					
PER CENT OF FUNDS EXPENDED - <div style="font-size: 24px; font-weight: bold;">55%</div>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>INCENTIVES</b>					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <div style="text-align: center; font-weight: bold; font-size: 18px;">18 May 1966 (Visit)</div>					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 500px; height: 60px; margin: 0 auto;"></div>			DIVISION		
INSPECTOR'S					

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B04770A002800030020-8  
NARRATIVE REPORT

Considerable progress has been made during this period in achieving higher print density and improved density range (latitude). There also appears to be good prospects of attaining a material resembling a black and white film. Some problems that appear to require further effort are heat fixing and gamma control.

It has been found that the speed of the material is related to the temperature at the time of exposure. This may be useful in gamma control. A new proposal  has been received for follow-on effort in FY-1967.

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B04770A002800030020-8

CONFIDENTIAL

SECRET

P&DS/DB TYPING SLIP

Subject: *Photoblast Photography contract*

Classification: *conf.* Project No. *7073*

Originator: [redacted] Date *5-31-66*

25X1

25X1

	Initials	Date
<input type="checkbox"/> (1) Unit Leader	<i>PMS</i>	<i>6/8/66</i>
<input checked="" type="checkbox"/> (2) Type Rough	<i>CRC</i>	<i>6/11/66</i>
<input checked="" type="checkbox"/> (3) Section Chief		
<input checked="" type="checkbox"/> (4) Chief, DB	<i>FL</i>	<i>6/3/66</i>
<input type="checkbox"/> (5) Asst. for P&DS		
<input type="checkbox"/> (6) Originator		
<input type="checkbox"/> (7) Type Smooth		
<input type="checkbox"/> (8) Section Chief		
<input type="checkbox"/> (9) Chief, DB		
<input type="checkbox"/> (10) Asst. for P&DS		

Date of Final Disposition: \_\_\_\_\_

File Copy:

- (1) Deputy Chief, DB
- (2) Originator
- (3) Section Chief
- (4) Secretary (For Filing)

REMARKS: *Xerox copies and route to*

[redacted]

*File orig in project folder*

25X1