

25X

CONTRACT INSPECTION REPORT	CONTRACT NO.	TASK NO.
		2

TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL	DATE	1 March 1966
	INSPECTION REPORT NO. (If final, so state)	2
	ESTIMATED COMPLETION DATE	30 August 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Non-Reversible Color Recording Study

THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.
PER CENT OF WORK COMPLETED - 40% PER CENT OF FUNDS EXPENDED - 19% See Reverse	

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES:

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE	<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
<input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		

OVERALL PERFORMANCE OF CONTRACTOR

1. <input type="checkbox"/> OUTSTANDING	3. <input checked="" type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY
2. <input type="checkbox"/> EXCELLENT	4. <input type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE	

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED	<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
<input type="checkbox"/> TERMINATE	<input type="checkbox"/> OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 28 January 1966

SIGNATURE OF INSPECTOR

INSPECTOR'S EXTENSION

25X

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B04770A002800030023-5

NARRATIVE REPORT

INTERIM

FINAL

1. During the month of December 1965, it was found that the rate of bleaching for some dyes could be speeded up by as much as a factor of four by the use of a new polymer known as Monsanto R.J.-100.

2. A conference was held with representatives of 28 January 1966 at which time it was agreed that as an interim goal, ~~test~~ material would be provided that would meet partial requirements, and the very stringent technical objectives would be relaxed. It is believed that this approach will concentrate the effort on the more promising aspects of the development and provide a material for operational experimentation much earlier than would otherwise be the case. The long range goal of the contract will remain in effect and be pursued when the interim goal has been achieved.

25X

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B04770A002800030023-5

CONFIDENTIAL

SECRET