

SECRET

10017

Declass Review by NGA.

NPIC/P&DS/D/6-1549
2 September 1966

MEMORANDUM FOR: Chief, Procurement Division, Office of Logistics

ATTENTION:

THROUGH: Chief, Support Staff, NPIC

SUBJECT:

REFERENCE: Speed Letter From OL/PD/CAS Dated 24 August 1966 to NPIC/P&DS, and Contractors Letter 164-52-3 Dated 12 August 1966. Subject: Request for Extension of Time

1. We concur in the extension of the completion date for Task #2 from 30 August 1966 to 10 November 1966. The delay will not adversely affect operations at NPIC.

2. The occasion for this delay was the contractor's loss to another company of an employee who had been trained to make certain analyses in this work. The work is therefore being done over a longer period by a reduced staff.

Colonel, USAF
Assistant for Plans and Development, NPIC

Attachments:

- 1 - Speed Letter, 24 August 1966
- 2 - Contractors Letter, 12 August 1966

Distribution:



- Original + 1 - Addressee
- 1 - Chief/SS/NPIC
- 3 - P&DS/DB

NPIC/P&DS/DB: (29 August 1966)

SECRET

GROUP 3
Excluded from automatic
downgrading and
declassification

SECRET
(When Filled In)

SPEED LETTER		REPLY REQUESTED		DATE <i>8/24/16</i>
		<input checked="" type="checkbox"/> YES	<input type="checkbox"/> NO	LETTER NO.
TO : <i>NPIC</i>	FROM: <i>OL/PP/CAJ</i>			
ATTN: 	<i>To 2</i>			
<p><i>Pls advise your concurrence to extension of delivery.</i></p> <p><i>Can you expand on reasons for delay?</i></p> <p style="text-align: right;"><i>Thanks,</i></p> <p style="text-align: right;"></p>				
REPLY			DATE	
SIGNATURE				

K1

25X