

SECRET

D R A F T

NPIC/P&DS/D/6-1549
29 August 1966

Declass Review by NGA.

MEMORANDUM FOR: Chief, Procurement Division, Office of Logistics

ATTENTION:

THROUGH: Chief, Support Staff, NPIC

SUBJECT:

REFERENCE: Speed Letter From OL/PD/CAS Dated 24 August 1966
 NPIC/P&DS, and Contractors Letter
164-52-3 Dated 12 August 1966. Subject: Request
for ~~the~~ Extension of Time

We concur in

1. ^{#2} The extension of the completion date for ~~this~~ Task from
30 August 1966 to 10 November 1966. ~~is concurred in.~~ The delay
will not adversely effect operations at NPIC.

2. The occasion for this delay was the ^{contractor's} loss to another
company of an employee who had been trained to make certain analysis
in this work. The work is therefore being done over a longer
period by a reduced staff.

Colonel, USAF
Assistant for Plans and Development, NPIC

Attachments:

- 1 - Speed Letter ↗ 24 August 1966
- 2 - Contractors Letter ↗ 12 August 1966.

Distribution:

- Original + 1 - Addressee
- 1 - Chief/SS/NPIC
- 3 - P&DS/DB

NPIC/P&DS/DB: (29 August 66)

SECRET

