

Copy 1 of 2

STAT



October 4, 1965

Dear John,

Attached is the estimated schedule of hours for the proposed Task III.



Declass Review by NGA.

ESTIMATED SCHEDULE OF HOURS

	1965	1966					
	Dec.	Jan.	Feb.	Mar.	Apr.	May	June
<u>Principal Associate</u>							
Mechanical Engineer Photo-Recon. Equip and Physicist electronics and instrument.	60	80	100	100	100	100	120
	60	80	120	120	120	120	120
<u>Senior Associate</u>							
Mechanical Engineer Mathematical Analysis and Computer Program- ming and Usage and Mechanical Engineer Instrument and Photo mechanism design	60	100	100	100	100	100	100
			80	120	120	120	120
<u>Senior Designer</u>							
Instrument mechanism design and drafting			80	100	120	120	150
	180	260	480	540	560	560	610