

January 6, 1965

JWC  
WGM  
MET  
STAT  
John R.

DIGITAL READOUT COUNTERS



Shipments on the current contract are complete and items were shipped as follows:

- a) One 2-axis counter shipped Sept. 30, 1964
- b) One 2-axis counter shipped Oct. 30, 1964
- c) Spare circuit boards shipped October 30, 1964
- d) One 2-axis counter, shipped Nov. 30, 1964
- e) One 4-axis counter shipped Dec. 30, 1964
- f) Spare circuit boards for the 4-axis, shipped Dec. 30, 1964.

[ ] received the counter from [ ] for retrofitting changes found necessary last October. The retrofit of the circuit board changes and the control panel changes will be completed next week and the counter is scheduled for shipment Friday, Jan. 15, 1965.

The only retrofit outstanding now is to the counter in your shop for the [ ] machine. [ ] will accomplish the rework as soon as you can send the counter to him.

[ ] submitted a quote on two counters which include the punch and coupler. The counters will provide a dual capability for either on-line computer operation or off-line IBM punch card production. One nice feature of the proposed dual capability is that if the synchronizer chassis of the counter should go out of order, the operator can switch over from on-line to punch card operation and continue his work.

[ ] the parent company of [ ] is now controlled by [ ], a holding corporation. [ ] says the change in control has had no significant effect on [ ]. There have only been some minor procedural changes such as changing the fiscal year to coincide with the calendar year.

