

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010117-9

038

CONTRACT INSPECTION REPORT		CONTRACT NO. [ ]	TASK NO.		
TO:		DATE 7 May 1970	25X1		
		INSPECTION REPORT NO. (If final, so state) 13			
		ESTIMATED COMPLETION DATE 8 March 1971			
NAME OF CONTRACTOR [ ]					
TYPE OF COMMODITY OR SERVICE Fabrication of a High Precision Stereo Comparator					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 84%					
PER CENT OF FUNDS EXPENDED - 82%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	4. <input checked="" type="checkbox"/> ABOVE AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY			
2. <input type="checkbox"/> EXCELLENT	5. <input type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD	6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> CLOSE OUT		<input type="checkbox"/> OTHER (Specify)			
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 29 April 1970					
[ ]					

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010117-9

NARRATIVE REPORT

INTERIM

FINAL

1. The technical monitor visited [ ] from 27 to 29 April 1970. During this visit, a new program schedule was agreed upon. [ ] will follow-up with paper work to the contracts officer requesting a change in contract completion date. Under the new schedule

25X1

25X1

a. The optical tests were completed at [ ] on 4 May.

25X1

b. The optics will be air freighted to [ ] on 19 May.

25X1

c. Acceptance tests on the correlation system will take place from 4-15 May at [ ]

d. The High Precision Stereo Comparator will be assembled, checked out and ready for preacceptance tests at [ ] on 26 August.

25X1

e. The instrument will arrive at [ ] on 30 September.

25X1

f. The instrument will be installed and ready for acceptance tests on 25 November.

g. [ ] expects to leave [ ] by 8 December.

25X1

h. The contract completion date will be 8 March 1971

2. The stage controls were tested at the [ ] plant and both the joystick and track balls appear to function properly.

25X1

3. Total authorized funds: Original Contract  
FY-69 C-in-S  
FY-70 C-in-S  
FY-70 C-in-S

25X1

Total

[ ]

I

25X1

25X1