

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010001-1

CONTRACT INSPECTION REPORT

3

25X1

TO:

620052 CA

DATE

28 March 1972

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

NGA review(s) completed.

25X1

TYPE OF COMMODITY OR SERVICE

Simulated Imagery Study

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%
PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO

IF YES, CHECK TYPE

COST AWARD FEE PERFORMANCE DELIVERY

Fixed Price

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- CLOSE OUT
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		X	MANUALS		X
DRAWINGS AND SPECIFICATIONS		X	FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS	X		SPECIAL TOOLING		X
			OTHER GOVERNMENT PROPERTY	X	

DATE OF LAST CONTACT WITH CONTRACTOR

28 March 1972

25X1

FORM 12-67 1897

USE PREVIOUS EDITION

UNCLASSIFIED

CONFIDENTIAL

SECRET

(12-36)

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010001-1

NARRATIVE REPORT

INTERIM

FINAL

1. During this reporting period, the decision was made to dismantle and remove the plotter used for producing the simulated imagery. On the basis of the limited testing which was successfully carried out, it is recommended that the contracted computer programming work be accepted and [redacted] be paid. The contractor performed as well as he could within the constraints placed on him by the NPIC operating environment (equipment breakdowns, computer system changes, computer scheduling problems, etc.) The work was completed and eventually "debugged" to the point where it would run successfully (at least on the modes which were tried). The contractor submitted reports as required (although often late) and responded well to technical direction. The overall performance of the contractor was above average.

25X1

2. The simulated imagery program was initiated to provide unclassified test material for testing automatic correlation systems such as found on the High Precision Stereocomparator. Because of unavoidable delays in the program, however, the immediate requirements for the material expired. The program may still prove useful to NPIC for other purposes, but in any case, the routines which drive the plotter will have to be rewritten.

3. The Total Authorized Funds on this contract are [redacted]

25X1

I certify that all deliverable items under this contract have been received.

[redacted signature box]

25X1

Project Officer