

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010002-0

TASK NO. FILE 50035

CONTRACT INSPECTOR REPORT

CONTRACT NO. [redacted]

25X1

TO: OL/PD/CA&SB

DATE: 3 November 1969  
INSPECTION REPORT NO. (If final, so state): 2  
ESTIMATED COMPLETION DATE: 30 June 1970

NAME OF CONTRACTOR: [redacted] NGA review(s) completed.

TYPE OF COMMODITY OR SERVICE: Imagery Experimentation Support

THE CONTRACTOR IS ON SCHEDULE:  YES  NO  
PER CENT OF WORK COMPLETED: 40%  
PER CENT OF FUNDS EXPENDED: 40%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS:  YES  NO  
IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO  
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE:  YES  NO  
 COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY  
2.  EXCELLENT 5.  AVERAGE  
3.  VERY GOOD 6.  MINIMUM ACCEPTABLE  
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
 CLOSE OUT  OTHER (Specify)  
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

25X1

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010002-0

NARRATIVE REPORT

INTE

FINAL

1. Work is presently confined to support the  Ground Order of Battle contract.

25X1

2. A second test flight was flown. The film was analyzed and the real imagery collection portion of the task was accomplished on 16 September 1969.

3. The interim report from  concerned initial data collected during planning for real imagery collections. A similar one was forwarded at the conclusion of this task.

25X1

4. Monitoring of this contract has been assumed from Major

25X1

Total Authorized Funds - Original Contract -

25X1