

SECRET

CONFIDENTIAL

#05039

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010052-5  
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

31 December 1969

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

30 June 1970

NAME OF CONTRACTOR

NGA review(s) completed.

TYPE OF COMMODITY OR SERVICE

Imagery Experimentation Support

THE CONTRACTOR IS ON SCHEDULE

YES

NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

53%

PER CENT OF FUNDS EXPENDED -

53%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES

NO

COST

AWARD FEE

PERFORMANCE

DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.  OUTSTANDING

4.  ABOVE AVERAGE

7.  UNSATISFACTORY

2.  EXCELLENT

5.  AVERAGE

3.  VERY GOOD

6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

CLOSE OUT

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 January 1970 Telephone conversation

25X1

NARRATIVE REPORT

INTERIM

FINAL

Support to [redacted] Ground Order of  
 Battle Resolution Study is continuing. Coordination among [redacted]  
 [redacted] and NPIC personnel was accomplished during the week  
 of 15 December 1969 in Washington and at [redacted] has specified  
 the [redacted] imagery to be processed by [redacted] for use in  
 the resolution study. It is currently being prepared as per [redacted] handling  
 requirements and will soon be delivered to [redacted] facility for  
 the manipulation needed by [redacted].

25X1  
25X1  
25X1  
25X1

25X1  
25X1  
25X1  
25X1