


CONFIDENTIAL

50038 R E D

25X




Officer-in-Charge
USA Communication Service Group
Post Office Box 72
NAS Moffett Field, California 94035

9 September 1970

REGISTERED

X1



Amendment No. 3

Gentlemen:

Pursuant to the contract provision entitled "Delivery Schedule," which requires detailed delivery instructions by 1 October 1970, the attached "Delivery Schedule I" is hereby incorporated and made a part of the subject contract.

All other terms and conditions of the subject contract, as amended, shall remain the same.

Please indicate your acceptance of the foregoing by signing this letter and enclosed two copies hereof. Retain one copy for your files and return the signed original and one copy to the undersigned at the earliest practicable date.

Very truly yours,

Declass Review by NGA/DoD

Contracting Officer


25X

X1



BY _____

TITLE _____



CONFIDENTIAL

DELIVERY SCHEDULE I

	Production Rate	Item 1	Item 1a	Item 1b	Item 2	Item 3
Type of Plug		NEMA 5-20P (Except as noted below)		NEMA 5-20P	Standard	Standard
1970 Aug						
Sep	1	1				
Oct	16	16				
Nov	63	63				
Dec	60	55		5		
1971 Jan	38				38	
Feb	37	15 (2 ea with standard plugs)		15		7
Mar	50	50				
Apr	40	30 (5 ea with standard plugs)		10		
May	50	42 (4 ea with standard plugs)		3	5	
Jun	29	15	9	5		
<u>TOTAL</u>	387	292	12	40	38	7

CONFIDENTIAL

PROPOSED PROCUREMENT SCHEDULE
1540 LIGHT TABLE

	PRODUCTION RATE	NPIC	IAS	Delivery To			NAVY
				DIA	AF	ARMY	
		Item 1	Item 1	Item 1 & 2	Item 2	Item 3	Item 1
1970 Aug.							
Sep.	1	1				ITEM 1	Quan
Oct.	16	16				1	292 Fully
Nov.	68	68				12	12 Fully
Dec.	60	50	5	5		40	40 Fully
1971 Jan.	38*	135				2	38 No title
Feb.	37*	10	3	15	38	3	7 Man. br.
Mar.	50	50					
Apr.	40	20	5	10			
May.	50	35	3	5			
June	29	15		5			
	389	265	16	40	38	7	389 TOTAL

will produce three different items to meet community needs.
 Item 1 will be produced Sept. 70 to Jan. 71 (145 units)
 Item 2 will be produced in Jan. 71 (38 units)
 Item 3 will be produced in Feb. 71 (7 units)
 Production of Item 1 will resume in Feb. 71 to complete orders in June 71.
 Point at which three fourths of request is satisfied.

SECRET