

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020016-6

CONTRACT NO.

TASK NO.

#3

25X1

TO:

Contract Administration and Settlement Branch, PD/OL

DATE

19 May 1970

INSPECTION REPORT NO. (If final, so state)

#1

ESTIMATED COMPLETION DATE

19 April 1971

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Optical Image Manipulation

THE CONTRACTOR IS ON SCHEDULE

YES  NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 5%  
PER CENT OF FUNDS EXPENDED - 5% (estimated)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES  NO

COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1.  OUTSTANDING
- 2.  EXCELLENT
- 3.  VERY GOOD
- 4.  ABOVE AVERAGE
- 5.  AVERAGE
- 6.  MINIMUM ACCEPTABLE
- 7.  UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declassification Review by NGA/DoD

CLOSE OUT

OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

19 May 1970

25X1

25X1

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020016-6

NARRATIVE REPORT

INTERIM

FINAL

25X1  
1. Since the inception of the contract four meetings/work sessions have been held at [redacted] These have proved most effective with a considerable amount of work being accomplished.

2. Progress to date has consisted of setting up the interferometer and correctly aligning it for use in generating holographic detection filters, generating a set of filters for simple geometries and testing the filters on the coherent processor..

3. Some smeared line copy imagery has been generated and during the next week this image will be processed to remove these effects.

TOTAL AUTHORIZED FUNDS: Original Contract - [redacted]  
No Changes in Scope  
No Overrun

25X

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020016-6

UNCLASSIFIED

CONFIDENTIAL

SECRET